
                                                                                                                                                                                                                                                                                                    

THE ORIENTAL INSURANCE COMPANY LIMITED 
                   Regional office, Fourth Floor, IDA Building, 7, Race Course Road, 
                             Indore 452003 Phone No. 0731- 2549081, 2549084 

 

TENDER FOR CIVIL & ENGINEERING WORKS 
 
                     Interior Furnishing Work for Divisional Office at Khandwa 
 
 
 
 
 
 

Architects: 
PTA DESIGNS PVT LTD 

 
C6/6 RAKSHALEKHA SOCIETY LANE 6 KOREGAON PARK PUNE MAHARASHTRA 

 
E4/42 ARERA COLONY BHOPAL MADHYAPRADESH462016 

 
 
 
 

Tender Submitted by: 
 

(Name and Complete Address of the bidder)  
 
 
 
 
 
 
 
 

 

                 Name of contact person of bidder… 

Mobile Number of the contact person of bidder… 

Telephone Number of the bidder along with the STD code……… 

Email-id of the bidder……………………………………………………  
                Alternate Email-id of the bidder (if any)…………………………….. 
 
 
 
 
 
 
 
 

 

Copyright:  
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Issued To,  
M/s. ………………………………………………………….  
………………………………………………………………….  
…………………………………………………………………. 

 

The Oriental Insurance Company Limited 

Regional office, Fourth Floor, IDA Building, 7, Race Course 
 

Road, Indore 452003 
 

Notice Inviting Tender (NIT)  
NIT No – IND/2018/01   Dated 18/01/2018  

 
                Interior Furnishing Work for Divisional Office, at Khandwa 
 
 

Completion Period 6 months including rainy season.  
ESTIMATED COST OF THE WORK RS. Approx. 16.19. LACS 

 

The Oriental Insurance Co. Ltd invites from eligible contractors / firms 

empanelled with Central Govt. / state Govt., /PSUs/ Municipal corporation / 

Development Authorities / PSU Companies or PSU insurance Company in appropriate 

category (with presently valid tenure) and must have executed & completed 

successfully at-least one project of similar nature of value equivalent to the estimated 

cost of tender. Such valid contractor in good standing will have to quote their % rates 

for the execution of the above mentioned work in the schedule enclosed in the tender 

from.   

On % rate above / below basis. The rates must be inclusive of all Taxes and 
Levis including Goods & Service Tax. The service tax amount shall be reimbursed 
after depositing the proof of paid challan & details of the Good & Service Tax paid 
by the contractor. The contractor will show the Goods & service tax amount in each 
bill. Such additional items shall not be value of more than 10 % the this tender value 
with prior written approval and permission of the owner.  

1.  Blank tender form 
 

A) In person: can be purchased, on working days only, from our office,  

During from 18/01/2018 to 31/01/2018 (11 am to 5.00 pm) by 
 

Depositing a demand draft ONLY issued by nationalized bank of Rs. 1300/- 
 

Rupees One thousand three hundred Only) Favoring ‘The Oriental 

Insurance Co. Ltd’ payable at Indore as non-refundable cost of tender 

form. The written request letter to issue blank tender form should have all 

details contact address, telephone numbers, mobile number and email address 

and alternate email address. Please write your firm’s name and address on the 

back of the Demand Draft.  
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                        SHRI JANARDAN BHARGAVA, REGIONAL MANAGER, / Mr.  

D.K.GUPTA (Tel. Number 0731-2549084) can be contacted for any matter 

in this regard. 
 

B) If intending contractor wishes to obtain the blank tender form by post (up 

to the 01/02/2018 date only) then they should send additional amount 

RS. 100/- as Speed post charges (Total cost including postage Rs. 1400/-, 

(One Thousand four Hundred Only)). The request letter as per 
 

A) Above is required along with the draft. The company will not be 

responsible in any manner due to postal delay in any manner. Any postal 

delay is sole risk and responsibility of the intending contractor to demand the 

blank tender by post.  
C) The blank Tender form can be downloaded from the company’s website: 

 
http://www.orientalinsurance.org.in the neatly printed all the pages of tender form   

On NEAT A4 size white paper should be used. The COMPLETELY 

filled such tender from must be sent along with a separate bank draft of 
 

Rs. 1400/- (Rupees One Thousand four Hundred Only))  

Favoring ‘The Oriental Insurance Co. Ltd’ payable at Indore (of 

dated between 18/01/2018 and 01/02/2018 only) as non refundable cost of 

tender form. This draft should also be kept along with the earnest money 

demand draft in the envelope No. 1. Draft of later date will be rejected. 
 

2. The quotation duly neatly filled in, signed & sealed on each page should be 
addressed in a sealed covering envelope to the Chief Regional Manager, The  

Oriental Insurance Company Limited Regional office, Fourth Floor, IDA Building, 
7, Race Course Road, Indore 452003  

So as to reach not later than 3:00PM on 01/02/2018 (Last date of 
submission) either by registered post or by speed post. The tender can also be 
submitted in the Sealed Tender Box Kept at the office of the Chief Regional 
Manager Oriental Insurance Co. Ltd., Regional office, Fourth Floor, IDA 
Building, 7, Race Course Road, Indore 452003  
3. Properly Filled in Tender documents will be submitted in sealed 

envelopes marked as hereunder.  

“COVERING ENVELOPE of PROPOSED INTERIOR 
FURNISHING WORK FOR DIVISIONAL OFFICE KHANDWA- 
NOT TO BE OPENED BEFORE  

05/02/2018”  
Sealed Envelope No1 & Sealed Envelope No 2 Will is kept in Covering 

Envelope. 
 

The contractors / firms shall be issued one of the blank tender document and 

they will return both parts of tender documents including drawings The Filled in 

tender documents, supportive documents and Earnest Money shall be kept in a 

sealed envelope. All the pages of tender documents shall be duly signed & seal 

as following: 
 

A.  Envelope No. 1 technical Bid: The envelope No. 1  shall  contain 

EARNEST MONEY DEPOSIT (E.M.D.) in the shape of a crossed Demand 
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Between 18/01/2018 to 01/02/2018 of any Nationalized Bank drawn in favor of 
“The Oriental Insurance Company Limited, Indore” Regional office,  
Fourth Floor, IDA Building, 7, Race Course Road, Indore 452003. This 

envelope will also contain the details of certificate of empanelment in 

appropriate class or higher with the departments mentioned above in this NIT. 

The intending contractor will also place the certificate of completion certificate 

from such authority of building work of equivalent amount of the estimated cost 

of this NIT. All the self signature required copied of certificate of valid 

registration with authorities, GST Number, PANCARD, Adhar card Last Three 

years Income Tax Return, Profit and Loss account, Balance sheets etc should be 

attached. Failing to submit all the requirement of envelope No. 1 the envelope 

No. 2 may not be opened and the bid will be summarily rejected. The date of 

opening of ENVALOPE No.2. May be decided on a later date as to scrutinize 

the technical bid, the information will be displayed on the notice board and will 

be given on email to the bidders (whose email ids are provided in the technical 

bid). The Envelope No.1 shall be super scribed boldly as: 
 

“ENVELOPE NO.1: Technical Bid: EARNEST MONEY & ELIGIBILITY AND 

CERTIFICATE  

FOR PROPOSED INTERIOR FURNISHING WORK FOR DIVISIONAL 

OFFICE KHANDWA” 

 

B. Envelope No. 2 Financial Bid. : The Envelope No. 2 shall contain Filled in 
Tender document of the tender document (Tender document 0 to 68 pages + 09 
pages of BOQ + drawings) .This envelope shall be super scribed as:  

“ENVALOPE 2: Financial Bid: Tender for PROPOSED INTERIOR 

FURNISHING WORK FOR DIVISIONAL OFFICE KHANDWA”  
 
There should not be any correction / overwriting in filling the financial BID. 
However, all the correction / overwriting signed by the renderer, if any. No 
white fluid eraser etc. shall be allowed in the entire financial BID.  

No additional Commercial or technical conditions / comments / 

deliberations(s) of any sort having any impact on the tender amount shall not be 

written on any part of document / Bid / envelope etc. 
 

It is suggested that the quotation be sent by speed post so as to reached 

this office on or before the due date and time. There will be no liability of the 

company for any postal delay whatsoever. 
 

4. The Tenders will be opened at 3.30 pm on 05/02/2018 (date of 

opening) in the presence of such of the tenderers or their authorized 

representatives, whosoever wishes to remain present. The date and time of 

the opening of the tender can be changed at the Company’s discretion. The 

financial bid will be opened after the scrutiny of Technical Bid. 
 

Tender document without earnest money shall NOT be opened and shall be 

deemed rejected. Decision of the “Regional Manager Oriental Insurance Company 

Limited Regional office, Fourth Floor, IDA Building, 7, Race Course Road, 

Indore 452003. to this effect shall be final and binding to all tenderers and 

without appeal. No correspondence in this regard will be entertained. 

 

A few of important terms and conditions of the quotation/ tender are as 
 

Under: 
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5. Unsealed tender will not be accepted. All the Pages shall be signed and 

should bear the seal of the firm affixed along with the signature on each 

page. Tenders submitted Late on account of any reason(s), whatsoever, and 

sent by telegraphic or FAX or by email shall not be accepted and shall be 

rejected there and then. 
 

6. Tender with the corrections and/or overwriting will be liable to be rejected if 

they are not initialled for authentication. All rates should be in words and in 

Figures. No whitener should be used. 
 

7. Only the tenders which are complete in all respects with all information 

and contents/ documents required will be taken into consideration. 
 

8. The related plan of interior furnishing work  Drawings can be seen in the office of 

the RM,  
Regional office during the days of purchase of tender document in the office 

hours. The rates in the tender to be quoted should be all inclusive. Conditional 

tenders will not be accepted. The Rates should include all tax, duties etc.  
9. (A) Contractor has to engage reliable skilled workers and shall follow all labour 

laws and acts and shall go in for insurance for all risks at his own cost. 

(B) On completion of work rubbish etc. shall be removed as directed and site 

shall be made neat, clean and intact. The colour shades mentioned in the tender 

are tentative. Company may change any shade of equivalent make as per 

company’s choice. The use of Gattoo /sleeper packing wood is strictly not 

allowed as finished product of supply; however these woods can be utilized for 

construction in scaffolding and shuttering etc. The contractor should not use 

paint on lipping and mouldings. 
 

10. The tenders shall remain open for acceptance by the company for a 

period of ninety days from the date of opening of the tender which 

period may be extended by the mutual agreement and the tenderers 

can not cancel or withdraw their offer during this period. 
 

11. The contractor shall whose tender is accepted shall take up the work in 

hand immediately and complete it within stipulated days from the date of 

the work order. 
 

12. The contractor shall visit the site before tendering to acquaint themselves 

thoroughly with all the matters concerning the timely execution of the work. 

They should also be well conversant with the rates of Local Taxes and other 

rates and charges of the Government royalty charges etc. which are to be 

entirely borne by them. 
 

13. Materials to be used shall be strictly according to the specifications for 

work conforming to relevant Bureau of Indian Standards and of Makes/ 

Brands as approved. Sample of all the materials to be used shall be got 

approved from the Company before use. 
 

14. The Company reserves the right to reject/allot/accept any tender/quotation or 

accept any part or parts of tender(s)/ quotation(s) offered without assigning 

any reasons. The quantities mentioned in the tender are tentative and estimated 

only. Payment of Bill will be made for exact quantity used at site. The major 
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Quantity increase at site should be approved in written from company before 

execution. 
 

15. No request for advance will be entertained by the Company. The Company 

may consider the request for running payment for the work not less than 

Rs.5.00 lac (Except Final Bill) but no advance against the materials will be 

payable while making running account payments.  
16. All works should be started simultaneously and as directed by the Company’s  

Engineer / representative(s) at site.  
17. The Earnest Money in the form of Demand Draft will have to be deposited 

along with the tender form which will be released 30 days after the date of 

opening except to those whose tender is found lowest or recommended for 

acceptance.  
18. The contractor should take actual measurements of the work and submit 

them along with the running bill or the final bill. The Company will verify 

the measurement before making payment of the bill. The billing quantities 

should match with the verified quantities sheet.  
19. If the contractor fails to complete the work by time period as specified in the 

clause above or within any reasonable extended time given by the Company, 

the contractor shall pay or allow the Company the sum at a rate of Rs. 0.5% of 

the tender amount per day and a maximum of 5% as Liquidated Damages for 

the period during which the said works shall so remain incomplete and the 

Company may deduct such damages from any moneys due to the contractors. 
 

20. The Company will recover from the contractors the charges for the 

electricity and water, if arranged by the Company on actual basis. But 

company has no intention to provide them. The contractors will make their 

own arrangement for stay of their workers and they will not be permitted to 

stay in Company premises. 
 

21. 10% of the amount of the running bill including earnest money will be 

deducted and kept as retention amount until the work is finally completed 

and approved by the Company’s Engineer / representative(s). 
 

22. If the work is not done as per the specifications, the Company will have the 

right to get the defects rectified by them or deduct the amount considered 

reasonable by the Company’s Representative (s). 
 

Final measurements of the work should be taken by the contractor only after 
completion of the work to the satisfaction of the Company’s representatives  
/Engineer. The Final bill should be submitted within a month on satisfactory 

completion of the work as above. The item rates shall remain Firm Till 

completion of entire work and these will not be subject to any increment / 

escalation in rates / cost etc on any material / labor / tax etc. or whatsoever 

ground(s). 

 

23. 50% retention money will be released on completion of work and balance 

50 % will be released after 6 months of maintenance period (defects 

liability period) or may be adjusted if the repairs/ maintenance are carried 

out by the company. 
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24. Please return this NIT in original in the sealed envelope along with the 

declaration mentioned below .For details, please read entire tender document 

carefully. 
 

25. All contractors are required to provide their email address for further fast 

communications. An email address would be required for a successful bidder 

within 3 days of award of work. All the intending contractors / bidding firms 

shall furnish a list of their relatives working with the COMPANY or 

ARCHITECTS along with their Designation and Address of posting failing 

which will be deemed as that no relatives of the contractor working with the 

company.. 
 

26. Canvassing related to tender is strictly prohibited and the tender submitted by 

the contractors who resort to canvassing shall be liable for rejection.  
27. Time of execution is essence of this contract.   
28. For any other information & Technical Clarification, Intending 

contractors may contact our architects M/s PTA DESIGNS PVT LTD 

C6/6 ,RAKSHALEKHA SOCIETY, LANE 6, KOREGAON PARK, 

PUNE, MAHARASHTRA,E4/42, ARERA COLONY ,BHOPAL 

MADHYA PRADESH  462016 Phone no. 0755-4011850 

29. On any working day during their contact hours 5 pm to 6:30 pm only. 

Regional Manager,  

The Oriental Insurance Company Limited,  

Regional office, Fourth Floor, IDA Building,  
7, Race Course Road, Indore 452003. 

 
 
 
 
 

 

 

 

 

 

 

 

Declaration 
 

We have understood all the above conditions. If we fail to start/or 

execute the work within the stipulated pheromone/ retention money 

may be forfeited. 
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To, 
The ORIENTAL INSURANCE COMPANY LIMITED,  
Regional office, Fourth Floor, IDA Building, 7, Race Course Road, Indore 452003 

 

Dear Sir, 

 

Having examined the drawings, specifications, designs, schedule of quantities, and other conditions 

relating to the works specified in the General Conditions hereafter set out and having visited and 

examined the site of the works specified in the said general conditions and having acquired the requisite 

information relating hereto as affecting the Tender, I/we herby offer to execute the works specified in the 

said General / special condition within the time specified in the said Conditions / Notes, at the rates 

mentioned in the attached Schedule of Quantities and in accordance, in all respects, with the 

specifications, designs, drawings and instructions and with such materials as are provided for, by and in 

all respects in accordance with such conditions so far as they may be applicable. 

 
a) I/We herby undertake to do all extra or varied works which may be ordered as part of the contract upon 

the terms provided in the Conditions /Notes / BOQ/ Drawings etc.  
b) I/We herby undertake to complete the whole of the work in the required time from the date of handing over 

the site to me/us and agree to pay the penalty as specified in the General / special Conditions / 

Notes etc. , in case I/we fail to complete the works within the stipulated time period.  
c) I/We agree with the Liquidated Damages stated in the Appendix hereto & agree that the same 

represents a Fair Value of the loss to be suffered by THE ORIENTAL INSURANCE COMPANY 
LIMITED in case work is not completed within scheduled Time. I/We confirm that the period & 
percentage as referred in the Appendix hereto, to which we give our consent and agree to abide by 
the time.  

d) I/We agree to abide by this tender for the period of four months from opening of Tender or 
extension thereof as required by the Employer, from the date fixed for receiving the same and it 
shall remain binding upon us and may be accepted at any time before the Expiry of that period.  

e)   If this tender is accepted, I/We undertake to enter into and execute at our cost, when called upon by 

the employer to do so, a contract agreement on the prescribed form and submit the performance 
guarantee as per the appendix to the general conditions of this tender document. Unless and until a 
format of Agreement is prepared and executed, this tender together with your written acceptance 
thereof shall constitute a binding of contract between us.  

f) I/We understand that if our tender is accepted, we are to be jointly and severally responsible for the 
due performance of contract.  

g) I/We understand that you are not bound to accept the lowest or any tender, which you may receive and 
may reject any or all Tenders without assigning any reason, whatsoever.  
Yours faithfully, 

 
 
 

 

Signature of the Contractor with stamp 

 

Place: Date: 
 

Encl:  
1) Notice Inviting Tender (NIT) 
2) Important Notes / General  & Special Conditions.  
3) Earnest Money: In the form of Demand Draft  
4) Price Bid in the form of % rate on estimates based on NON SOR For Civil & 
Office Interior Works Both (Goods & service  Tax or as govt.prevailling rates)  
5) Specifications  
6) Layout Plans of the Office. 
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ARTICLES OF AGREEMENT 

 

This agreement is made on ………..day of ……….20…………, between: 
 

 

1. THE ORIENTAL INSURANCE COMPANY LIMITED, Regional office, Fourth Floor, 

IDA Building, 7, Race Course Road, Indore 452003 herein after called “The Employer” on 
 

The one part. 
 
 

2. …………………..…………………………………………, hereinafter called 
“The Contractor” on the other part. 

 

And whereas the Employer is desirous to get executed the work of Proposed  
…………………… of …... THE ORIENTAL INSURANCE  
COMPANY LIMITED, SITE DIVISIONAL OFFICE, KHANDWA (Hereinafter 

Called “the work”) & has caused the drawings, bills of cost showing & describing the 

work to be done under the direction of M/s PTA DESIGNS PVT LTD, BHOPAL. 

 

And whereas the contractor has supplied the Employer with a fully priced copy 

of the said bills of cost (which copy is hereinafter referred to as “the contract bills”) and 
whereas the said drawings (hereinafter referred to as “the Contract Drawings”) and 

contract Bills have been signed by or on behalf of the parties hereto; and whereas the 
contractor has deposited a sum of  
Rs. (Rs………………………..…………………………Only) with the  
Employer for due performance of this agreement along with letter of acceptance dated  
…………….. Dated by the Contractor for the execution, completion and maintenance of  
The work, now this Agreement Witnessed as follows: 

 

In this agreement words and expressions shall have the same meaning as are 

respectively assigned to them in the said conditions of contract hereinafter referred to: 

The following documents shall be deemed to form and to read construed as part of this 

contract, via,: 

 

1. Original Tender Documents  
2. Relevant correspondence & all letters forming part of contract & referred to 

in acceptance letter.  
3. Acceptance Letter. 

4. Bill of Quantities (Financial Bid) 

5. Contract drawings, and 

6. Time and progress chart. 

 
The aforesaid documents shall be taken as complementary & mutually explanatory to/of 
one another, but in case of any ambiguity or discrepancy, the latest document issued by 
THE ORIENTAL INSURANCE COMPANY LIMITED shall prevail over on earlier 
document.  
In consideration of the payment to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby consents with the Employer to execute, 
complete & maintain the work in conformity in a respect with the provisions of the 
contract. 
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The Employer hereby covenants to pay the contractor in consideration of the execution, 

completion maintenance of items of works such sums as shall become payable 

hereunder at the time(s) and in the manner prescribed in the said conditions and said 

priced schedule of quantities/Bill of cost/financial bid prescribed this contract. 
 

 

In Witness where of the parties hereto have caused their respective common seals to be 
hereunto set the respective hands and seals with the day, month and year here above 
written. 

 
 
 

 

Signed & Sealed and delivered by the: 
 

 

Sign …………………………………….. 

 

 

Sign….……………………… 

 

(Name …………………………………) 

 

(Name ….…………………..) 

 

Seal  
(On behalf of the Contractor) 

 

Seal  
(on behalf of the Employer) 

 

 

Date 

 

Place 

 

Witness: 

 

1.  Sign  
Full Name ………………………………………..  
Address: 

 

2.  Sign  
Full Name………………………. 
Address: 
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Appendix 
 
 
 
 

1. Section I :IMPORTANT NOTES 
 

2. SECTION II :   DEFINITIONS OF TERMS 
 

3. SECTION III :   APPLICABLE CODES & SPECIFICATIONS 
 

4. SECTION IV : GENERAL CONDITIONS OF CONTRACT 
 

5. SECTION V :   SPECIAL CONDITIONS OF CONTRACT 
 

6. SECTION VI : Technical Specifications 
 

7. SECTION VII: Tentative BOQ: 
 

A) For Building works 
 

B) For Electrical Work 

 

C) For wood work 

 

D) Partition work 
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SECTION I: IMPORTANT NOTES 

 

1. The bidder must sign & and affix rubber stamp on each page of this tender including the drawings etc. 

Tender should mention all inclusions (including all taxes / levies etc) in price. The above document shall 

be taken as complementary and mutually explanatory of one another but in case of ambiguities or 

discrepancies, shall take precedence in the order given below- The discrepancies should also be informed 

to the consultants and prior clarity should be obtained not delaying the work. 
Price bid  
Specifications 
(Technical) Drawings  
Special conditions of Contract 

General Conditions of Contract 

Instructions to Tenderers 

 
The tender documents are not transferable. 

 

Site Visit 

 

The tenderer must obtain himself on his own responsibility and his own expenses all information and 

data, which may be required for the purpose of filling this tender document, and enter into a contract 
for the satisfactory performance of the work. The tenderer is requested satisfy himself regarding the 

availability of water, power, material, labour, the law and order situation, climatic conditions local 
authorities requirement, traffic regulations etc. 

 
2. All the tender papers will become the part of contract between THE ORIENTAL INSURANCE 
COMPANY LIMITED & the successful bidder to whom the work would be awarded.  
3. The bidder should immediately deposit the unused tender form, if not opting for this bid, stating the 
reason for doing so, failing which the name of the bidder may be removed from the empanelment of 
approved contractors list maintained at the ORIENTAL INSURANCE COMPANY LIMITED, 

Indore (MP)  
4. No materials like cement / reinforcement etc. will be supplied by the owner for execution of work.  
5. Water & electricity will not be provided to the contractor, however, THE ORIENTAL INSURANCE 

COMPANY LIMITED may assist in the taking connection on own name by paying the deposit charges 

but actual bill of consumption will be borne by the contractor with all additional liability due to misuse or 

over use of the connection or breaking any govt. rules/law.  
6. All legal liability /penalty during the execution of work will be borne by the contractor. This will be 

discontinued if unauthorized use is found at the site. Any irregularity in these supplies shall not be 

responsibility of THE ORIENTAL INSURANCE COMPANY LIMITED and no claims for the 
Extension of time limits, extra payments or any other claim on this ground shall be entertained. 
7. Conditional Tenders shall not be accepted.  
8. The contractor shall obey all the instructions laid in the provisions of respected IS Codes unless 
specified. The written instruction / drawing specification will prevail.  
9. Time is the essence of this Bid. This is a time bound project, hence no extension of time period will be 
granted beyond the time allotted for the completion in any circumstances.  
10. The Bidder has to ask at least 10 days in advance for any structural, architectural Details or 

clarification in the drawings in writing, if it is not available at the work-site / with THE ORIENTAL 

INSURANCE COMPANY LIMITED. The measurement sheets will be prepared in No., Length, 

Breadth, Height / depth, Quantity, Unit Formats as required in the Govt. works. The measurements will 

be taken jointly in presence of THE ORIENTAL INSURANCE COMPANY LIMITED representative / 

Consultant representative / Contractor. The verified measurement sheet will be computerized by the 

contractor and submitted along with bills /invoices in three copies. Two copies sent to the consultant and 

one copy directly to THE ORIENTAL INSURANCE COMPANY LIMITED. The contractor MUST sign 

& affix seal of firm on each page of the bill /invoice and its enclosures viz. copy of site measurement 

sheet / computerized form of measurement sheet / copy of written approvals of necessary changes / 

change in the material (s). Failing the laid procedure for bill processing will not attract the bill approval 

from consultants’ end. The contact hours for bill processing work are limited to Friday 5 pm to 7 pm 

only. The contractors are requested to contact in these timings only.  
11. No escalation, reimbursement / refund on variation in the prices of material & labor wages will be 

paid in any circumstances. 
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12. The bidder shall provide testing Report from A class electrical license contractor at the necessary 

time and must before the handover for use of premises.  
13 The bidder shall keep coordination / harmony in work as well as behavior with all allied agencies / 
contractors working at the site. This should be followed strictly.  
14. The award of work can be split in two or more contractors in the items displayed / non-displayed in 

this tender. The bidder will accept any amount of work in this regard without any dispute.  
15. Bidder on award of full /Part work, shall submit within 3 days a construction-time-bound-schedule-

chard (PERT Chart etc.) to the Architect satisfying them the plan.  
16. The measurement patterns etc. as specified or described by the Architect shall be final. 
Measurements will be preferably in meters.  
17. The rates include the element of testing of samples of various Material brought by the contractors for 

use on the work as well as other test as described in the specifications. Failure to conduct any of the test 

or not up to the prescribed frequency would invite the following consequences. The Engineer in charge 

may reject the work. But if in his opinion the work can be accepted despite the aforesaid shortcoming, 

then he may do so, subject to the condition that he makes a recovery of Rs. 2000/-(Rupees Two Thousand 

Only) for each of the default.  
18. If any item of the work is found to be sub-standard but if the engineer-in-charge is of the opinion that 
the same is structurally adequate and can be accepted at the reduce rates, then in such cases he may do so 
subject to final approval of technical authority / consultant.  
19. Time Allocated for the entire completion is mentioned in NIT.  
20. THE ORIENTAL INSURANCE COMPANY LIMITED can assign full / part work to any bidder. 
Part work can be given to two or more contractors. THE ORIENTAL INSURANCE COMPANY 
LIMITED reserves the right to select / or reject any or all tender without assigning any reason which will 
be not disclosed.  
21. The quoted rates shall be on percentage - rate basis on Estimates prepared on NON SOR 

updated till date for CIVIL Works and updated till date (with provision of cost index & service tax). The 

quantities in the schedule of Quantities approximately indicate the total extent of the work but may vary 

to any extent and may be even be omitted thus altering value of the works. No claim shall be entertained 

on this account. The rates shall be inclusive of all materials, labour, transportation charges, etc. The rates 

quoted shall be deemed to be for the finished work to be measured at site. 

 

22. The contractor shall carry out any item of works necessary for the completion of the works even 

though such items may not have been included in the Schedule of Quantities. The rates for such items 

shall be worked out or derived from similar quoted items, wherever possible, or on the basis of actual 

costs involved for materials, labour and 15% overheads and profits. 

 

23. The rates quoted shall be inclusive of all taxes, direct or indirect, duties levied by the  
Government or concerned public body. No claim in respect of increase or variation in such taxes or 

duties shall be entertained during or after completion of works. 

 

24. All the materials and workmanship shall so far as procurable is of the respective kinds described 

in the Schedule of Quantities and/or specifications and in the accordance with Architect's instructions. 

The Architect shall, during the progress of the work have power to order removal from the works within 

such reasonable time or times as may be specified in the order, of any materials which in the opinion of 

Architect are not in accordance with the Specifications or instructions of the Architect, the substitution or 

proper materials and removal and re-execution of any work with materials or workmanship not in 

accordance with the Drawings and Specifications or instructions and the contractor shall forthwith carry 

out such order at his own cost, entirely to the satisfaction of the Architect & THE ORIENTAL 

INSURANCE COMPANY LIMITED. 
 

25. Earnest Money - Deposit (EMD) 

 

The tenderers are requested to submit the Earnest Money as stated in the NIT in the form of Demand 
draft of Banker’s cheque /FD in favor of “THE ORIENTAL INSURANCE COMPANY LIMITED, 
Indore” drawn on any nationalized Bank in India. 

 
EMD in any other form other than as specified above will not be accepted. Tender not accompanied by 

the EMD in accordance with above para shall be rejected. 
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No interest will be paid on the EMD. 

 
EMD of unsuccessful tenderer will be refunded within 30 days of award of Contract form the place of 
submission of tender. 

 

EMD of successful tenderer will be retained as a part of security deposit. 

 

26. Initial Security Deposit  
The successful tenderer will have to submit a sum equivalent to 2% of contract value less EMD. By 

means of Demand Draft drawn in favor of THE ORIENTAL INSURANCE COMPANY LIMITED 

state on its back the purpose of amount and address of contractor within a period of 15 days of 

acceptance of tender. No tender shall be considered unless the EMD is so deposited in the required 

form. No interest shall be paid on this EMD. The EMD of the unsuccessful tenderer shall be refunded 

soon after the decision to award the contract is taken without interest. The EMD shall stand 

absolutely forfeited if the tenderer revokes his tender at any time the period when he is required to 

keep his tender open acceptance by THE ORIENTAL INSURANCE COMPANY LIMITED or after 

it is accepted by THE ORIENTAL INSURANCE COMPANY LIMITED the contractor fails to enter 

into a formal agreement or fails to pay the initial security deposit as stipulated or fails to commence 

the commence the work within the stipulated time. 

 

27. Security Deposit  
Total Security deposit shall be 5% of contract value. Out of this 2% of contract value in the form 

of initial security deposit which includes the EMD. Balance 3% shall be deducted from the 

running account bill of the work at the rate of 10% of the respective running account bill i.e., 

deduction from each running bill account will be 10% till total 3% of contract value is reached. 

50% of the total security shall be paid to the contractors on the basis of Architect’s certifying the 

virtual completion. The balance 50% would be paid to the contractors after the defects liability 

period as specified in the contract. 

 

No interest shall be paid to the amount retained by THE ORIENTAL INSURANCE COMPANY 

LIMITED as Security Deposit / Retention Money. 

 

28. Retention Money 

 
Besides the ISD as deposited by the contractor in the above said manner the retention money shall 
be deducted from the running account bill at the rate of 10% of the gross value of work done by 

the contractor and claimed in each bill provided the total security deposit i.e. the ISD plus 
Retention Money shall both together not exceed 5% of contract value. 50% of the total security 
deposit shall be refunded to the contractor without any interest on issue of Virtual Completion 
certificate by the Architect/Consultant. The balance 50% of the total security deposit shall be 
refunded to the contractors without interest within fifteen days after the end of defects in 

accordance with the conditions of contract including site clearance. 

 

29. Signing of Contract Documents 

 
The successful tenderers shall be bound to implement the contract by signing an agreement and 

conditions of contract attached herewith immediately and maximum within 15 days from the receipt of 

intimation of acceptance of his tender by THE ORIENTAL INSURANCE COMPANY LIMITED. 

However, the written acceptance of the tender by THE ORIENTAL INSURANCE COMPANY 

LIMITED will constitute a binding agreement between THE ORIENTAL INSURANCE COMPANY 

LIMITED and successful tenderer whether such formal agreement is subsequently entered into or not. 

 
30. Completion Period 

 
Time is essence of the contract. The work should be completed in all respects in accordance with the 
terms of contract within a period as stated in NIT days from the date of handing over the site/ award of 
work. 
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31. Validity of Tender 

 

Tenders shall remain valid and open for acceptance for a period of 90 days from the date of 
opening price bid. If the tenderer withdraws his/her offer during the verdict period or makes 
modifications in his/her original offer which are not acceptable to THE ORIENTAL 
INSURANCE COMPANY LIMITED without prejudice to any other right or remedy THE 
ORIENTAL INSURANCE COMPANY LIMITED shall be at liberty to forfeit the EMD. 

 

32. Rate & Prices 
 

In case of item rate tender 

 

The tenderers shall quote their rates for individual items both in words and figures in case of  
Discrepancy between the rates quoted in words and figures the unit rate quoted in words will prevail. If 

no rate is quoted for a particular item the contractor shall not be paid for that item when it is executed. 
 

The amount of each item shall be calculated and the requisite total is given. In case of discrepancy 
between the unit rate and the total amount calculated from multiplication of unit rate and the quantity 

the unit rate quoted will govern and the amount will be corrected. 

 
The Tenderers need not quote their rates for which no quantities have been given. In case the tenderers 
quote their rates for such items those rates will be ignored and will not be considered during execution. 

 
The tenderers should not change the units as specified in the tender. If any unit is changed the tenders 
would be evaluated as per the original unit and the contractor would be paid accordingly. 

 
The tenderer should not change or modify or delete the description of the item. If any discrepancy 
is observed he should immediately bring to the knowledge of the Architect/THE ORIENTAL 
INSURANCE COMPANY LIMITED. 

 

Each page of the BOQ shall be signed by the authorized person and cutting or overwriting shall be duly 

attested by him. 

 
Each page shall be totaled and the grand total shall be given. 

 

33. Language 
The language in which the contract documents shall be drawn shall be in English. 

 
34. Errors, Omissions & Discrepancies  
In case of errors, omission and/or disagreement between written and scaled dimensions on the drawings 
or between the drawings and specifications etc. the following order shall apply-  
Between scaled and written dimension (or description) on a drawing, the latter shall be adopted.  
Between the written or shown description or dimensions in the drawings and the corresponding on e in 
the specification the former shall be taken as correct.  
Between written description of the item in the specifications and descriptions in bills of quantities of 
the same item, the former shall be adopted. 
In case of difference between rates written in figures and words, the rate in words shall prevail.  
Between the duplicate/ subsequent copies of the tender, the original tender shall be taken as correct. 

 
35. Scope of Work 
The contractor shall carryout complete and maintain the said work in every respect in strictly accordance 

with this contract and with the directions of and to the satisfaction of THE ORIENTAL INSURANCE 

COMPANY LIMITED to be communicated through the Architect/Consultant. The Architect/Consultant 

at the directions of THE ORIENTAL INSURANCE COMPANY LIMITED from time issue further 

drawings and/or written instructions, details directions and explanations which are hereafter collectively 

referred to as Architect/Consultant’s instructions in regard to the variation or modification of the design, 

quality or quantity of work or the addition or omission or substitution of any work. Any discrepancy in 

the drawings or between the BOQ and/or drawings and/or specifications. The removal from the site of 

any material brought thereon by the contractor and any substitution of 
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Any other materials therefore the removal and/or re-execution of any work executed by him. The 

dismissal from the work of any person employed/engaged thereupon. 

 

36. Letter of Acceptance  
Within the validity period of the tender THE ORIENTAL INSURANCE COMPANY LIMITED shall 

issue a latter of acceptance either directly or through the Architect by registered post or otherwise. 

Depositing the address of the contractor as given in the tender to enter into. The contractor should also 

enquire about the status of the letter from THE ORIENTAL INSURANCE COMPANY LIMITED. 

 
37. Contract Agreement  
On receipt of intimation of the acceptance of tender from THE ORIENTAL INSURANCE COMPANY 

LIMITED/Architect the successful tenderer shall be bound to implement the contract and within fifteen 

days thereof he shall sign an agreement in a non-judicial stamp paper of appropriate value. The cost of 

stamp duty will be born by the contractor. 
 

38. Ownership of Drawings 

 

All drawings, specification and copies thereof furnished by THE ORIENTAL INSURANCE 

COMPANY LIMITED through its Architect/Consultant are the properties of THE ORIENTAL 

INSURANCE COMPANY LIMITED. They are not to be used on other work. The architects work is 

sole copyright of architects’ property. 
 

39. Detailed Drawings and Instructions 

 

THE ORIENTAL INSURANCE COMPANY LIMITED through its Architect/Consultant shall furnish 

with reasonable promptness additional instruction by mean s of drawings or otherwise necessary for the 

proper execution of the work. All such drawings and instructions shall be consistent with the contract 

documents, true developments thereof and reasonably inferable there from. The work shall be executed 

in conformity therewith and the contractor prepare a detailed programme schedule indicating therein the 

date of start and completion of various activities on receipt of the work order and submit the same to 

THE ORIENTAL INSURANCE COMPANY LIMITED through the Architect/Consultant. 

 
40. Copies of Agreement  
Two copies of agreement duly signed by both the parties with the drawings shall be handed over to the 
contractors.  
Materials, Appliances & Employees  
Unless or otherwise specified the contractor shall provide and pay for all materials, labour, water, 

power tools, equipment transportation and any other facilities that are required for the satisfactory 

execution and completion of the work. Unless or otherwise specified all materials shall be new and 

both workmanship and materials shall be best quality. The contractor shall at all times enforce strict 

discipline and good order among his employees and shall not employ on the work any unfit person 

or anyone not skilled in the work assigned to him. Workman whose work or behavior is found to be  
Unsatisfactory by THE ORIENTAL INSURANCE COMPANY LIMITED/Architect/Consultant he 
shall be removed from the site immediately. 

 
41. Permits, Laws & Regulations  
Permits & licenses required for the execution of the work shall be obtained by the contractor at his own 

expenses. The contractor shall give notices and comply with the regulations, laws, and ordinances rues, 

applicable to the contract. If the contractor observes any discrepancy between the drawings and 

specifications, he shall promptly notify THE ORIENTAL INSURANCE COMPANY LIMITED in 

writing under intimation of the Architect/Consultant. If the contractor performs any act, which is against 

the law, rules and regulations he shall meet all the costs arising there from and shall indemnity THE 

ORIENTAL INSURANCE COMPANY LIMITED any legal actions arising there from. 

 
42. Setting out work  
The contractor shall set out the work and shall be responsible for the true and perfect setting out of the 

same and for the correctness of the positions, levels, dimensions and alignment of all parts thereof any 

get it approved by the Architect/Consultant before proceeding with the work. If at any time any error in 

this respect shall appear during the progress of the works, irrespective of the fact that the layout had 

been approved by the Architect/Consultant the contractor shall be responsible for the same and shall at 
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His own expenses rectify such error, if so, required to satisfaction of THE ORIENTAL INSURANCE 

COMPANY LIMITED. 

 

43. Protection of works & Property 

 

The contractor shall continuously maintain adequate protection. Of all his work from damage and shall 

protect THE ORIENTAL INSURANCE COMPANY LIMITED’s properties from injury or loss arising 

in connection with contract. He shall make good any such damage, injury, loss, except due to causes 

beyond his control and due to his fault or negligence.  
He shall take adequate care and steps for protection of the adjacent properties. The contractor 

shall take all precautions for safety and protections of his employees on the works and shall with all 
applicable provisions of Govt. and local bodies safety laws and building codes to prevent accidents, or 

injuries to persons or property on, about or adjacent to his place of work. The contractor shall take  
Insurance covers as per clause at his own cost. The policy may be taken in joint names of the contractor 
and THE ORIENTAL INSURANCE COMPANY LIMITED and the original policy may be lodged 

with THE ORIENTAL INSURANCE COMPANY LIMITED. 
 

44. Inspection of work  
THE ORIENTAL INSURANCE COMPANY LIMITED/ Architect/Consultant or their representatives 

shall at all reasonable times have free access to the work site and/or to the workshop, factories, or other 

places where materials are lying or from where they are obtained and the contractor shall give every 

facility to THE ORIENTAL INSURANCE COMPANY LIMITED, Architect/Consultant and their 

representatives necessary for inspection and examination and test of the materials and workmanship. No 

person unless authorized by THE ORIENTAL INSURANCE COMPANY LIMITED/ 

Architect/Consultant except the representative of public authorities shall be allowed on the work at any 

time. The proposed work either during its construction stage or its completion can also be inspected by 

the Chief Technical Examiner’s organization a wing of Central Vigilance Commission. 

 
45. Assignment & Subletting  
The whole work included in contract shall be executed the contractor and he shall not directly entrust 
and engage or indirectly transfer, assign or underlet the contract or any part or share thereof or interest 

therein without the written consent of THE ORIENTAL INSURANCE COMPANY LIMITED through 

the Architect and no undertaking shall relieve the contractor from the responsibility of the contractor 
from active superintendence of the work during its progress. 

 
46. Quality of Workmanship & Test 

 

All materials and workmanship shall be best of the respective kinds described in the contract and 

in accordance with Architect/Consultant instructions and shall be subject from time to time to such 

tests as the Architect/Consultant may direct at the place of manufacture or fabrication or on the site 

or an approved testing laboratory. The contractor shall provide such assistance, instruments, 

machinery, labour and materials as are normally required for examining measuring sampling and 

testing any material or part of work before incorporation in the work for testing as may be selected 

and required by the Architect/Consultant. 

47. Samples  
All samples of adequate numbers, size, shades & pattern as per specification shall be supplied by the contractor without any extra charges. If certain 
items proposed to be used are of such nature that 

 
 

 

Samples cannot be presented or prepared at the site detailed literature/ test certificate of the same 
shall be provided to the satisfaction of the Architect/Consultant. Before submitting the sample/  
Literature the contractor shall satisfy himself that the material/ equipment for which he is submitting 

the sample/ literature meet with the requirement of tender specification. Only when the samples are 

approved in writing by the Architect/ Consultant the contractor shall proceed with the procurement 

and installation of the particular material/ equipment. The approved samples shall be signed by the 

Architect/Consultant for identification and shall be kept on record at site office until the completion 

of the inspection/ comparison at any time. The Architect/ Consultant shall take reasonable time to 

approved sample. Any delay that might occur in approving the samples for reasons of its not meeting 

the specifications or other discrepancies inadequacy in furnishing samples of best qualities from 

various manufacturers and such other aspects causing delay on the approval of the materials/ 

equipment etc. shall be to the account of the contractor.  
48. Cost of Tests 
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The cost of marking any test shall be borne by the contractor if such test is intended by or provided for 

in the specification or BOQ.  
49. Costs of tests not provided for 

If any test is ordered by the Architect/ Consultant which is either  
If so intended by or provided for or ( in the cases above mentioned ) is not so particularized, or  
though so intended or provided for but ordered by the Architect/ Consultant to be carried out by an  
Independent person at any place other than the site or the place of manufacture of fabrication of 

the materials tested or any Government/ Approved laboratory, then the cost of such test shall be 

borne by the contractor. 
50. Obtaining information related to execution of work  

No claim by the contractor for additional payment shall be entertained which is consequent upon  
failure on his part to obtain correct information as to any matter affecting the execution of the  
work nor any misunderstanding or the obtaining incorrect information or the failure to obtain 

correct information relieve him from any risks or from the entire responsibility for the 

fulfillment of contract. 
 

The contractor shall give necessary personal superintendence during the execution of the works and as 
long, thereafter, as the Architect/ Consultant may consider necessary until the expiry of the defects 
liability period, stated hereto.  
52. Quantities  
The bill of Quantities (BOQ) unless or otherwise shall be deemed to have been prepared in 

Accordance with Indian Standard Method of Measurements and quantities. The rate quoted shall  
remain valid for variation of quantity against individual item to any extent subject to maximum variation 

of the contract value by 25%. All the amount paid  under 19, 20 hereof as well as  amounts  

of prime cost and provisions sums, if any, shall be excluded.             

Variation Exceeding 25% ; The items of work executed in relation to variation exceeding 25% 
Shall be paid on the basis of provisions of clause 21 (e) 
hereof.             

53. Works to be measured                        

The Architect/ Consultant may from time to time intimate to the contractor that he required the  
work to be measured and the contractor shall forthwith attend or send a qualified representative to 

assist the Architect in taking such measurements and calculations and to furnish all particulars 

or to give all assistance required by any of them.  Such  measurements shall be taken in  

accordance with the mode of measurements detailed in the specifications. The representative of 

the Architect/ Consultant shall take joint measurements with the contractor’s representative and  

the measurements shall be  entered in the Measurement book. The representative or  his authorized 

representative shall sign all the pages of the measurement book in which the measurements have  

been recorded in taken of his acceptance. All the corrections shall be duly attested by both    

Representatives. No over writing shall be made in the M Book 

should the contractor not attend or  

neglect or omit to depute his representative to take measurements then the measurements recorded 

by the representative of the Architect/ consultant shall be final. All authorized  extra work,  

Omissions and all variations made shall be included in such 

measurement.          

54. Variations                           

No alteration, omission or  variation in writing by The Architect/ Consultant shall vitiate the contract. 

In case the ORIENTAL INSURANCE COMPANY LIMITED/ Architect/ Consultant thinks proper 

at any time during the progress of works to make any alteration in, or additions to or omissions  

from the works of any alteration in the kind or quality of the materials to be used therein, the  

Architect/ Consultant shall  give notice thereof in writing to the contractor or shall confirm in   

writing within seven days  of giving such oral  instructions the contractor shall alter to, add to, or 

omit from as the case may be in accordance with such notice, but the contractor shall not do any  

work extra to or make any alterations or additions to or omissions from the works or any deviation  

from any of the provisions to the contract, stipulations, specifications or contract   drawing   

without previous consent in writing of the Architect/ Consultant and the value of such extras,   

alterations, additions or omissions shall in all cases be determined by the Architect/ Consultant and the 

same shall be added to or deducted from the Contract value as the case may be.        

55. Valuation of variations                        

No claim  for an extra  shall  be allowed  unless it  shall have  been executed under the authority of the 

Architect/ Consultant with the concurrence of the ORIENTAL INSURANCE COMPANY LIMITED 
as herein mentioned. Any such extra is herein referred to as authorized extra and shall be made in accordance  
with the following provisions- 
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The net rates or prices in the contract shall determine the valuation of the extra work where such extra 

work is of similar character and executed under similar conditions as the work priced herein. 
 

 

Rates for all items, wherever possible should be derived out to the rates given in the priced Quote. 

 

The net prices  of  the original  tender shall  determine  the value of the  items omitted, provided  if 

omissions do not  every  the conditions under which any remaining items of works  are  carried  out, 

Otherwise the prices for the same shall be valued under sub-clauses (c) hereunder.  

Where the extra works are not of       similar character and/or executed under similar conditions as 

aforesaid or where the omissions very the conditions under which any remaining items or works are 

carried out, then the contractor shall within 7 days of the receipt of the letter of acceptance inform the 

Architect/ Consultant of the rate which he intends to charge  for such items for work, duly 

supported by analysis of the rate or rates clamed and the Architect/ Consultant shall fix such rate 

or prices as in the circumstances in his opinion are reasonable and proper. Based on the market rate. 

Where   extra work cannot be properly measured or valued the contractor shall be allowed day 

work prices at the net rates stated in the tender or the BOQ or, if not, so stated then in accordance with 

the local day work rates and wages for the district, provided that in either case, vouchers specifying 

the daily time ( and if required by the Architect/ consultant ) the workman’s name and materials employed 

be delivered for verifications to the Architect/ consultant at or before the end of the week following that 

in which the work has been executed.          

It is further clarified that for all such authorized extra items where rates cannot be derived   from 

the tender, the contractor shall submit rates duly supported by rate analysis worked on the ‘’ 

market rate basis “ for material, labour, hire/ running charges of equipment and wastages etc. plus 

15% towards establishment charges, Contractor’s overheads and profit. Such items shall not be eligible 

for escalation.             

 

56. Final Measurement  
The measurement and valuation in respect of the contract shall be completed within six months of the 
virtual completion of the work. 

 

57. Virtual Completion Certificate (VCC)  
On successful completion of entire works covered by the contract to the full satisfaction of THE 
ORIENTAL INSURANCE COMPANY LIMITED, the contractor shall ensure that the following 
works have been completed to the satisfaction of THE ORIENTAL INSURANCE COMPANY 
LIMITED-  
Clear the site of all scaffolding, wiring, pipes, surplus, materials, contractor’s labour, equipment & 
machinery. 

 

Demolish, dismantle and remove the contractor’s site office, temporary works, structures including 

labour sheds/camps & constructions and other items and things whatsoever brought upon or  
Erected at the site or any land allotted to the contractor by THE ORIENTAL INSURANCE COMPANY 
LIMITED and not incorporated in the permanent works. 

 

Remove all rubbish, debris etc. from the site and the land allotted to the contractor by THE  
ORIENTAL INSURANCE COMPANY LIMITED and shall clear, level and dress, compact the site as 

required by THE ORIENTAL INSURANCE COMPANY LIMITED. 

 
Shall put THE ORIENTAL INSURANCE COMPANY LIMITED in undisputed custody and possession 

of the site and all land allotted by THE ORIENTAL INSURANCE COMPANY LIMITED. 

 

Shall hand over the work in a peaceful to THE ORIENTAL INSURANCE COMPANY LIMITED. 

 
All defects/ imperfections have been attended and rectified as pointed out by THE ORIENTAL 
INSURANCE COMPANY LIMITED to the full satisfaction of THE ORIENTAL INSURANCE 
COMPANY LIMITED. 
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Upon the satisfactory fulfillment by the contractor as stated above, the contractor shall be entitled to 

apply to the Architect/ Consultant is satisfied of the completion of the work. Relative to which the 

completion certificate has been sought, the Architect/ Consultant shall try within fourteen (14) days of 
the receipt of the application for virtual completion certificate, issue a VCC in respect of the work for 

which the VCC has been applied. 

 

This issuance of a VCC shall be without prejudice to THE ORIENTAL INSURANCE COMPANY 

LIMITED’s rights and contractor’s liabilities under the contract including the contractor’s liability 
period nor shall the issuance of VCC in respect of the works or work at any site be construed as a 

waiver of any right or claim of THE ORIENTAL INSURANCE COMPANY LIMITED against the 

contractor in respect of works or work at the site and in respect of which the VCC has been issued. 

 

58. Work by other Agencies  
THE ORIENTAL INSURANCE COMPANY LIMITED/ Architect/ Consultant reserves the rights to use 

premises and any portion of the site for execution of any work not included in the scope of this contract 

which it may desire to have carried out by other persons simultaneously and the contractor shall not only 

allow but also extend reasonable facilities for the execution of such work. The contractor however shall 

not be required to provide any plant or material for the execution of such work except by special 

arrangement with THE ORIENTAL INSURANCE COMPANY LIMITED. Such work shall be carried out 

in such manner as not to impede the progress of the works included in the contract. 

 

59. Insurance of works  
Without limiting his obligations and responsibilities under the contract the contractor shall insure in the 

joint names of THE ORIENTAL INSURANCE COMPANY LIMITED and the contractor against all 

loss of damages from whatever cause arising other than the excepted risks, for which he is responsible 

under the terms of contract and in such a manner that the ORIENTAL INSURANCE COMPANY 

LIMITED and contractor are covered for the period stipulated I case --- of GCC and also covered 

during the period or maintenance for loss or damage arising from a cause, occurring prior to the 

commencement of the period of maintenance and for any loss or damage occasioned by the contractor 

in the course of any operations carried out by him for the purpose of complying with his obligations 

under clause. 

 
The work for the time being executed to the estimated current contract value thereof, of such additional 
sum as may be specified together with the materials for incorporation in the works at their replacement 
value. 

 

The constructional plan and other things brought on the site by the contractor to the replacement value of 

such constructional plant and other things. 

 
Such insurance shall be effected with an insurer and in terms approved by THE ORIENTAL 
INSURANCE COMPANY LIMITED which approval shall not be unreasonably withheld and the 
contractor shall whenever required produce to the Architect/ Consultant the policy if insurance and the 
receipts for payment of the current premiums. 

 

60. Damage to persons and property  
The contractor shall, except if any so far as the contract provides otherwise indemnify THE 
ORIENTAL INSURANCE COMPANY LIMITED against all losses and claims in respect of injuries 
or damages to any person or material or physical damage to any property whatsoever which may 
arise out of or in consequence of the execution and maintenance of the works and against all claims 
proceedings, damages, costs, charges and expenses whatsoever in respect of or in relation thereto 
except any compensation of damages for or with respect to; 

 

The permanent use or occupation of land by or any part thereof. 

 

The right of THE ORIENTAL INSURANCE COMPANY LIMITED to executed the works or any part 

thereof on, over, under, in or through any lands. 

 
Injuries or damage to persons or properties which are unavoidable result of the execution or 
maintenance of the works in accordance with the contract. 
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Injuries or damages to persons or property resulting from any act or THE ORIENTAL INSURANCE 

COMPANY LIMITED their agents, employees or other contractors not being employed by the contractor 

or for or in respect of any claims, proceedings, damages, costs, charges and expenses in respect thereof or 

in relation thereto or where the injury or damage was contributed to by the contractor, his servants or 

agents such part of the compensation as may be just and equitable having regard to the extent of the 

responsibility of THE ORIENTAL INSURANCE COMPANY LIMITED, their employees, or agents or 

other employees, or agents or other contractors for the damage or injury. 

 

Contractor to indemnity THE ORIENTAL INSURANCE COMPANY LIMITED  
The contractor shall indemnity THE ORIENTAL INSURANCE COMPANY LIMITED against all 
claims, proceedings, damages, costs, charges and expenses in respect of the matters referred to in the 
provision sub-clause of this clause. 

 
Contractor’s Superintendence  
The contractor shall fully indemnify and keep indemnified THE ORIENTAL INSURANCE 

COMPANY LIMITED against any action, claim or proceeding relating to infringement or use of any  
patent or design or any alleged patent or design rights and shall pay any royalties which may be payable 

in respect of any article or part thereof included in the contract. In the event of any claim made. Under  
or action brought against THE ORIENTAL INSURANCE COMPANY LIMITED in respect of such 

matters as aforesaid the contractor shall be immediately notified thereof and the contractor shall be at 

Liberty, at his own expenses to settle any dispute or to conduct any litigation that may arise there from, 

provided that the contractor shall not be liable to indemnity THE ORIENTAL INSURANCE  
COMPANY LIMITED if the infringement of the patent or design or any alleged patent or design right is  
the direct result of an order passed by the Architect/ Consultant in this behalf. 

 
Third Party Insurance  
Before commencing the execution of the work the contractor but without limiting his obligations and 

responsibilities under clause of GCC shall insure against his liability for any material or physical 

damage, loss or injury which may occur to any property including that of THE ORIENTAL 

INSURANCE COMPANY LIMITED, or to any person, including any employee of THE ORIENTAL 

INSURANCE COMPANY LIMITED, by or arising out of the execution of the works in the carrying 

out of the contract, otherwise than due to the matters referred to in the proviso to clause thereof. 

 
Minimum Amount of Third party Insurance 

 

Such insurance shall be affected with an insurer and in terms approved by THE ORIENTAL 

INSURANCE COMPANY LIMITED which approval shall be reasonable withheld and for at least 

the amount stated below. The contractor shall, whenever required, produce to the Architect/ 

Consultant the policies of insurance cover and receipts for payment of the current premiums.  
The minimum insurance cover for physical property, injury, and death is Rs. 5 lacs per occurrence with 

the number of occurrence limited to four. After each occurrence contract will pay additional premium 

necessary to make insurance valid for four occurrences always. 
 

Accident or Injury to Workman 

THE ORIENTAL INSURANCE COMPANY LIMITED shall not be liable for or in respect of any 

damages or compensation payable at law in respect or in consequence of any injury to any 

workmen or other person in the employment of the contractor or any sub-contractor, save and 

except an accident or injury resulting from any act or default of THE ORIENTAL INSURANCE 

COMPANY LIMITED or their agents, or employees. The contractor shall indemnity and keep 

indemnified THE ORIENTAL INSURANCE COMPANY LIMITED against all such damages and 

compensation, save and except as aforesaid, and against all claims, proceedings, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto. 

 

Insurance against accidents etc. to workmen 

 
The contractor shall insure against such liability with an insurer approved by THE ORIENTAL 

INSURANCE COMPANY LIMITED during the whole of the time that any persons are employed by 

him on the works and shall, when required, produce to the Architect/Consultant such policy of 

insurance and receipt for payment of the current premium. Provided always that, in respect of any 

persons employed by any sub-contractor the contractor’s obligation to insure as aforesaid under this 
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sub-clause shall be satisfied if the sub contractor shall have insured against the liability in respect of 

such manner that THE ORIENTAL INSURANCE COMPANY LIMITED is indemnified under the 
policy but the contractor shall require such sub-contractor to produce to the Architect/Consultant when 
such policy of insurance and the receipt for the payment of the current premium.  
Remedy on contractor’s failure to insure:  
If the contractor fails to effect and keep in force the insurance referred to above or any other insurance 
which he may be required to effect the terms of contract, then and in any such case THE ORIENTAL 
INSURANCE COMPANY LIMITED may effect and keep in force any such insurance and pay such 
premium or premiums as may be necessary for that purpose and from time to time deduct the amount so 
paid by THE ORIENTAL INSURANCE COMPANY LIMITED as aforesaid from any amount due or 
which may become due to the contractor, or recover the same as debt from the contractor. 

 
Without prejudice to the other rights of THE ORIENTAL INSURANCE COMPANY LIMITED against 

contractors. In respect of such default, the employer shall be entitled to deduct from any sums payable to 

the contractor the amount of any damages costs, charges and other expenses paid by THE ORIENTAL 

INSURANCE COMPANY LIMITED and which are payable by the contractors under this clause. The 

contractor shall upon settlement by the insurer of any claim made against the insurer pursuant to a policy 

taken under this clause, proceed with due diligence to rebuild or repair the works destroyed or damaged. 

In this event all the monies received from the insurer in respect of such damage shall be paid to the 

contractor and the contractor shall not be entitled to any further payment in respect of the expenditure 

incurred for rebuilding or repairing of the materials or goods destroyed or damaged. 

 
61. Commencement of Work 

 

The date of commencement of the work will be reckoned as the date of handling over site or 
fifteen days from the date of issue of letter of acceptance of the tender by THE ORIENTAL 

INSURANCE COMPANY LIMITED whichever is later. The contractor shall strictly adhere to 

the approved timeline chart of activity. Any excuse or deviation in the activity flow must be 
approved by the owner in writing. 

 
62. Time for Completion  
Time is essence of the contract and shall be strictly observed by the contractor. The entire work shall 

be completed within a period of time specified in the NIT. If required in the contract or as directed by 
the Architect/Consultant, the contractor shall complete certain portions of work before completion of 

the entire work. However the completion date shall be reckoned as the date by which the whole work 
is completed as per the items of the contract. 

 

63. Extension of Time 

 
If, in the opinion of the Architect/Consultant, the work be delayed for reasons beyond the control of the 

contractor, the Architect/Consultant may submit a recommendation to THE ORIENTAL INSURANCE 

COMPANY LIMITED to grant a fair and reasonable extension of time for completion of work as per the 

terms of contract. If the contractor needs an extension of time for the completion of work or if the 

completion of work is likely to be delayed for any reasons beyond the due date of completion as 

stipulated in the contract, the contractor shall apply to THE ORIENTAL INSURANCE COMPANY 

LIMITED through the Architect/Consultant in writing at least 30days before the expiry of the scheduled 

time and while applying for extension of time he shall furnish the reasons in detail and his justification if 

any, for the delays. The Architect/Consultant shall submit their recommendations to THE ORIENTAL 

INSURANCE COMPANY LIMITED in the prescribed format for granting extension of time. While 

granting extension of time the contractor shall be informed the period in excess of original stipulated 

period and duly sanctioned extension of time by THE ORIENTAL INSURANCE COMPANY 

LIMITED the provision of liquidated damages as stated under clause shall become applicable. Further 

the contract shall remain in force even for the period beyond the due date of completion irrespective 

whether the extension is granted or not. 

 
64. Rate of Progress 

 
Whole of the materials, plant and labour to be provided by the contractor and the mode, manner and 

speed of execution and maintenance of the works are to be of a kind and conducted in a manner to the 
satisfaction of the Architect/Consultant should the rate of progress of the work or any part thereof be at 
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any time be in the opinion of the Architect/Consultant too slow to ensure the completion of the whole 

of the work by the prescribed time or extended time for completion the Architect/Consultant shall 

thereupon take such steps as considered necessary by the Architect/Consultant to expedite progress so 

as to complete the works by the prescribed time or extended time. Such communications from the 

Architect/Consultant neither shall relieve the contractor from fulfilling obligations under the contract 

nor will he be entitled to raise any claims arising out of such direction. 

 

65. Work during nights and holidays 

 

Subject to any provision to the contrary contained in the contract no permanent work shall save as 

herein provided be carried on during the night or on holidays without the permission in writing of 

the Architect/Consultant, save when the work is unavoidable or absolutely necessary for the saving 

of life or property or for the safety of the work in which case the contractor shall immediately advise 

the Architect/Consultant. However the provisions of the clause shall not be applicable in the case of 

any work which becomes essential to carry by rotary or double shifts in order achieve the progress 

and quality of the part of the works being technically required/ continued with the prior approval of 

the Architect/consultant at no extra cost to THE ORIENTAL INSURANCE COMPANY LIMITED. 

All work at night after obtaining approval from competent authorities shall be carried out without 

unreasonable noise and disturbance. 

 

No compensation or restriction of work 
 

If at any time after acceptance of the tender THE ORIENTAL INSURANCE COMPANY LIMITED 

shall decide to abandon or reduce the scope of work any reason whatsoever and hence not required the 

whole or any part of the work to be carried out. The Architect/Consultant shall give notice in written to 

that effect to the contractor and the contractor shall act accordingly in the matter. The contractor shall 

have no claim to any payment of compensation or otherwise whatsoever, on account of any profit or 

advantage which he might have derived from the execution of the work fully but which he did not derive 

in consequence of the foreclosure of the whole or part of the work.  
Provided that the contractor shall be paid the charges on the cartage only of materials actually and 
bonafide brought to the site of the work by the contractor and rendered surplus as a result of the 
abandonment, curtailment of the work or any portion thereof and then taken back by the contractor, 

provided however that the Architect/Consultant shall have in such cases the option of taking over all 
or any such materials at their purchase price or a local current rate whichever is less.  
In case of such stores having been issued from THE ORIENTAL INSURANCE COMPANY LIMITED 
stores and returned by the contractor to stores, credit shall be given to him at the rates not exceeding 
those at which were originally issued to the contractor after taking into consideration and deduction for 
claims on account of any deterioration or damage while in the custody of the contractor and in this 

respect the decision of Architect/Consultant shall be final. 

 
66. Suspension of work  
The contractor shall, on receipt of the order in writing of the Architect/Consultant (whose decision shall 
be final and binding on the contractor) suspend the progress of works or any part thereof for such time 
and in such manner as Architect/Consultant may consider necessary so as not to cause any damage or 
injury to the work already done or endanger the safety thereof for any of following reasons. 

 

On account any default on the part of the contractor, or 

 
For proper execution of the works or part thereof for reasons other than the default of the contractor, or 

 

For safety of the works or part thereof 

 

The contractor shall, during such suspension, properly protect and secure the works to the extent 

necessary and carry out the instructions given in that behalf by the Architect/Consultant 

 
If the suspension is ordered for reasons above. 

 
The contractor shall be entitled to an extension of the time equal to the period of every such 
suspension. No compensation whatsoever shall be paid on this account. 
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Action when the whole security deposit is forfeited  
In any case in which under any clause or clauses of this contract, the contractor shall have rendered 
himself liable to pay compensation amounting to the whole of his security deposit the 
Architect/Consultant shall have the power to adopt any of the following course as they may deem 
best suited to the interest of THE ORIENTAL INSURANCE COMPANY LIMITED. 

 

To rescind the contract ( of which rescission notice in writing to the contractor by the 

Architect/Consultant shall be conclusive evidence) and in which case the security deposit of the 

contractor shall be forfeited and be absolutely at the disposal of THE ORIENTAL INSURANCE 

COMPANY LIMITED.  
To employ labor paid by THE ORIENTAL INSURANCE COMPANY LIMITED and to supply 

materials to carry out the work, or any part of the work, debiting the contractor with the cost of the 

labour and materials (the cost of such labour and materials as worked out by the Architect/Consultant 

shall be final and conclusive against the contractor) and crediting him with the value of the work done, 

in all respects in the same manner and at the same manner and at the same rates as if it had been carried 

out by the contractor under the terms of this contract the certificate of Architect/Consultant as to the 

value of work done shall be final and conclusive against the contractor.  
To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out 
of his hands, and to give it to give it to another contractor to complete in which case any expenses 
which may be incurred in excess of the sum which would have been paid to the original contractor, 

if the whole work had been executed by him (of the amount of which excess the certificates in 
writing of the Architect/Consultant shall be final and conclusive) shall be borne by original 
contractor and may be deducted from any money due to him by THE ORIENTAL INSURANCE 
COMPANY LIMITED under the contract or otherwise, or from his security deposit or the proceeds 

of sale thereof, or sufficient part thereof.  
In the event of any of above courses being adopted by THE ORIENTAL INSURANCE COMPANY 
LIMITED the contractor shall have no claim to compensation for any loss sustained by reasons of his 
having purchase or procured any material or entered into any engagements or make any advance on 

account of, or with a view to the execution of the work or the performance of the contract and in case 
the contract shall be rescind under the provision aforesaid, the contractor shall not be entitled to 
recover or to be paid any sum or any work thereto for actually performed under this contract, unless, 
and until the Architect/Consultant will have certified in writing the performance of such work and the 
value payable in respect thereof, and be shall only be entitled to be paid the value so certified. 

 

68. Owner’s right to terminate the contract  
If the contractor being an individual or a firm commit any ‘Act of insolvency’ or shall be adjusted an 
insolvent or being an incorporated company shall have an order for compulsory winding up voluntarily 
or subject to the supervision of Govt. and of the Official Assignee of the liquidator in such acts of 
insolvency or winding up shall be unable within seven days after notice to him to do so, to show to the 
reasonable satisfaction of the Architect/Consultant that he is able to carry out and fulfill the contract, 
and to give security therefore if so required by the Architect/Consultant.  
Or if the contractor (whether an individual firm or incorporated company) shall suffer execution to 
be issued or shall suffer any payment under this contract to be attached by or on behalf of any of the 
creditor of the contractor. 

 
Or shall assign or sublet this contract without the consent in writing of THE ORIENTAL  
INSURANCE COMPANY LIMITED through the Architect/Consultant or shall charge or encumber 

this contract or any payment due to which may become due to the contractor there under. 
 

Has abandoned the contract; or  
Has failed to commence the works, or has without any lawful excuse under these conditions suspended 

the progress of the works for 14 days after receiving from THE ORIENTAL INSURANCE COMPANY 

LIMITED through the Architect/Consultant written notice to proceed, or  
Has failed to proceed with the works with such diligence and failed to make such due progress as would 

enable the works to be completed with in the time agreed upon, or has failed to remove the materials 

from the site or to pull down and replace work within seven days after written notice from THE 

ORIENTAL INSURANCE COMPANY LIMITED through the Architect/Consultant that the said 

materials were condemned and rejected by the Architect/Consultant under these conditions; or has 

neglected or failed persistently to observe and perform all or any of the acts, matters or things by this 

contract to be observed and performed by the contractor for seven days after written notice shall have 
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been give to the contractor to observe or perform the same or has to the detriment of good workmanship 

or in defiance of THE ORIENTAL INSURANCE COMPANY LIMITED’s or Architect/Consultant’s 

instruction to the contrary subject any part of the contract. Then and in any of said cases THE 

ORIENTAL INSURANCE COMPANY LIMITED and or the Architect/Consultant, may not 

withstanding any previous waiver, after giving seven days notice in writing to the contractor, determine 

the contract, but without thereby affecting the powers of THE ORIENTAL INSURANCE COMPANY 

LIMITED or the Architect/Consultant or the obligation and liabilities of the contractor the whole of 

which shall continue in force as if the contract had not been so determined and as if the works 

subsequently had been executed by or on behalf of the contractor. And, further THE ORIENTAL 

INSURANCE COMPANY LIMITED through the Architect/Consultant their agents or employees may 

enter upon and take possession of the work and all plants, tools, scaffoldings, materials, sheds,  
machineries lying upon the premises or on the adjoining lands or roads or roads use the same by 

means of their own employees or workmen in carrying on the completing the work or by engaging 

any other contractors or persons to complete the work and the contractor shall not in any was interrupt 

or do any act, matter or thing to prevent or hinder such other contractor or other persons employed for 

completing and finishing or using the materials and plant for the works. 

 
When the works shall be completed or as soon thereafter a convenient THE ORIENTAL INSURANCE 

COMPANY LIMITED or the Architect/Consultant shall give a notice in writing to the contractor to 

remove his surplus materials and plants and should the contractor fails to do so within 14 days after 

receipt thereof by him THE ORIENTAL INSURANCE COMPANY LIMITED sell the same b public 

auction after due publication, and shall adjust the amount realized by such auction. The contractor shall 

have no right to question any of the acts of THE ORIENTAL INSURANCE COMPANY LIMITED 

incidental to the sale of the materials etc. 

 
69. Certificate of Payment 

 

The contractor shall be entitled under the certificates to be issued the Architect/Consultant to the 
contractor within 15 working days from the date of certificate to the payment from THE ORIENTAL 

INSURANCE COMPANY LIMITED from time to time. THE ORIENTAL INSURANCE COMPANY 

LIMITED shall recover the statutory recoveries other dues including the retention amount from the 
certificate of the payment. 

 

Provided always that the issue of any certificate by the Architect/Consultant during the progress of  
works or completion shall not have effect as certificate of satisfaction or relieve the contractor from his 

liability under clause. 

 
The Architect/Consultant shall have power to withhold the certificate if the work or any part thereof is 
not carried out to their satisfaction.  
The Architect/Consultant may be any certificate make any corrections required in previous 

certificate. THE ORIENTAL INSURANCE COMPANY LIMITED shall modify the certificate of 
payment as issued by the Architect/Consultant from time to time while making the payment.  
The contractor shall submit interim bills only after taking actual measurements and properly 
recorded in the M books.  
The contractor shall not submit interim bills when the approximate value of work done by him is less 

than Rs One lac rupees and the minimum interval between two such bills shall be one month.  
The final bill may be submitted by contractor within a period of one month from the date of 

virtual completion and Architect/Consultant shall issue the certificate of payment within a period 

of two months. THE ORIENTAL INSURANCE COMPANY LIMITED pay the amount within 

a period of three month from the date of issue of certificate provided there is no dispute in 

respect of rates and quantities. 

The contractor shall submit the interim bills in the prescribed format with all details. 

 

70. Settlement of Disputes & Arbitration  
All disputes or differences of any kind whatsoever which shall at any time arises between the parties 

hereto touching or concerning the works or the execution of maintenance thereof. This contract or the 

rights touching or concerning or concerning the works or the execution or maintenance thereof the 

construction remaining operation or effect thereof or to the rights or liabilities of the parties or arising 

out of or in relation thereto whether during or after determination, foreclosure or breach of the contract 

within (other than those in respect of which the decision of any person is by the contract expressed to 
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be final and binding) shall after written notice by either party to the contract to; other of them and to 

the appointing authority who shall be appointed for this purpose by THE ORIENTAL INSURANCE 

COMPANY LIMITED be referred for adjudication to a sole arbitrator to be appointed as herein after 

provided. 
For the purpose of appointing the sole arbitrator referred to above, the appointing authority will send 

within thirty days of receipt by him the written notice aforesaid to the contractor a panel of three names of 

persons who shall be presently unconnected with the organization for which the work is executed. The 

contractor shall on receipt by him of the names as aforesaid select any one of the persons named to be 

appointed as a sole arbitrator and communicate his/her name to the appointing authority within thirty days 

of receipt by him of the names. The appointing authority shall thereupon without any delay appoint the said 

person as the sole arbitrator. If the contractor fails to communicate such selection as provided above within 

the period specified, the appointing authority shall make the selection and appoint the selected person as 

the sole arbitrator. If the appointing authority fails to send to the contractor the panel of three names as 

aforesaid within the period specified, the contractor shall send to appointing authority a panel of three 

names of three persons who shall be unconnected with either party. The appointing shall on receipt by him 

of the names as aforesaid select any of the persons named and appoint him as sole arbitrator within 30 days 

of receipt by the entitled to appoint one of the persons from the panel as the sole arbitrator and 

communicate his name to the appointing authority.  
If the arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates 
his office due to any reason whatsoever another sole arbitrator shall be appointed as aforesaid.  
The work under the contract shall however continue during the arbitration proceedings and no 
payment due to payable to the contractor relating to the disputed items shall be withheld on account 
of such proceedings.  
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to both 
parties fixing the date of first hearing.  
The arbitrator from time with the consent of the parties enlarges the time for making and publishing the 
award.  
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. The 
arbitrator shall decide each dispute in accordance with terms of the contract and give a reasoned award. 
The fees, if any, of the arbitrators shall if required to be paid before the award is made and published, be 
shared equally by both parties. 

 
The award of the arbitrator shall be final and binding on both parties.  
Subject to aforesaid the provisions of the arbitration act 1940 or any statutory modification or re-

enactment thereof and the rules made there under, and the time in force shall apply to the arbitration 

proceeding under this clause.  
In all cases where the amount of the claim is in dispute is Rs One lac and above the arbitrator shall give 

reasons for the award.  
If is also a term of contract that if the contractor does not make any demand for arbitration in 
respect of any claim(s) within 90 days of receiving intimation from THE ORIENTAL 

INSURANCE COMPANY LIMITED that the bill after verification is passed for payment of a 

lesser amount or otherwise the contractor’s right under this agreement to refer to arbitration shall be 
deemed to have been forfeited and THE ORIENTAL INSURANCE COMPANY LIMITED shall 

be relieved and discharged of their liability under this agreement in respect of this claim(s). further 

it is agreed that for the purpose of this clause such notice is deemed to been received by the 
contractor with two days of posting of the letter by THE ORIENTAL INSURANCE COMPANY 

LIMITED or delivered by hand immediately after receipt thereof by the contractor whichever is 
earlier. Further a letter signed by the officials of THE ORIENTAL INSURANCE COMPANY 

LIMITED the letter was posted to the contractor shall be conclusive. 
Water Supply  
The contractor shall make his own arrangement for water required for the work and nothing extra will 

be paid for the same. This will be subject to the following conditions:  
That the water used by the contractor shall be fit for construction purposes to the satisfaction of the 

Architect/Consultant.  
The contractor shall make alternative arrangement for the supply of water if the arrangement made by 

the contractor for procurement of water in the opinion of the Architect/Consultant is unsatisfactory. The 

contractor shall construct temporary well/ tube well in THE ORIENTAL INSURANCE COMPANY 

LIMITED land for taking water for construction purposes only after obtaining permission in writing 

from THE ORIENTAL INSURANCE COMPANY LIMITED. The contractor has to make his own 

arrangement for drawing and distributing the water at his own cost. He has to make necessary 
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Arrangements. To avoid any accidents or damages caused due to construction and subsequent  
maintenance of the wells. He has to obtain necessary approvals from local authorities, if required, at his 
own cost. He shall restore the ground to its original condition after wells are dismantled on completion of 
work or hand over the well to THE ORIENTAL INSURANCE COMPANY LIMITED without any 
compensation as directed by the Architect/Consultant.  
Power Supply  
The contractor shall make his own arrangement for power and supply/distribution system for driving 

plant or machinery for the work and for lighting purpose at his own cost. The cost of running and 

maintenance of the plants are to be included in his tender prices. He shall pay all fees and charges 

required for the power supply and include the same in his tendered rates and hold the owner free from all 

such costs. He has to obtain necessary approval from the appropriate authorities, if required. 

 
71. Treasure trove etc. 

 
Any treasure trove, coin or object antique which may be found on the site shall be the property of 
THE ORIENTAL INSURANCE COMPANY LIMITED and be handed over to THE ORIENTAL 
INSURANCE COMPANY LIMITED immediately. 

 
72. Method of measurement  
Unless otherwise mentioned in the schedule of quantities or in mode of measurement, the 
measurement will be on the net quantities or work produced in accordance with up to rate. Rules laid 
down by the Bureau of Indian Standards. In the event any dispute/ disagreement the decision of the 
Architect/Consultant shall be final and binding on the contractor. 

 
73. Maintenance of Registers  
The contractor shall maintain the following registers per the enclosed proforma at site of work and 
should produce the same for inspection of THE ORIENTAL INSURANCE COMPANY LIMITED/ 
Architect/Consultant whenever desired by them. The contractor shall also maintain records/ registers as 
required by the local authorities/ Govt. from time to time. 

 

Price variation adjustment for all material including labour in partial modification of the provision 

made elsewhere in this contract regarding the quoted rate being not subject to any variations price 

adjustments to the value of work payable to the contractor at tendered rates shall be paid towards  
Variation in the prices of materials and labour in the manner specified hereunder. If after the written 

order to commence the work and during the operating period of this contract including any 

authorized extensions of the original stipulated period of completion.  
Immediately on award of contract, the contractor shall register with the appropriate authority obtain Sales 

Tax / VAT Registration No. etc. and in no case later than the submission of his first running bill. 

 
The successful tenderers may also note that THE ORIENTAL INSURANCE COMPANY LIMITED 

reserves the right to deduct Sales tax or any other legal TAX on works contract applicable and to be 

levied under relevant Act, from the bills and amount due to them from THE ORIENTAL INSURANCE 

COMPANY LIMITED and remit the same directly to the Government in case they are not submitting the 

proof/ evidence of having paid the Sales Tax on work executed under this contract. 

 
74. Force Majeure  
Neither contractor nor THE ORIENTAL INSURANCE COMPANY LIMITED shall be considered in 

default in performance of their obligation if such performance is prevented or delayed by events such 

as but not to war, hostilities revolution, riots, civil commotion, strikes, lockout, conflagrations, 

epidemics, accidents, fire, storms, floods, droughts, earthquakes or ordinances or any act of god or for 

any other cause beyond the reasonable control of the party affected or prevented or delayed. However 

a notice is required to be given within 30 days from the happening of the event with complete details, 

to other party to the contract, if it is not possible to serve a notice, within the shortest possible period 

without delay. 

 

As soon as the cause of force of majeure has been removed the party whose ability to perform its 

obligations has been affected, shall notify the other of such cessation and the actual delay incurred in 

such affected activity adducing necessary evidence in support thereof.  
Form the date of occurrence of a case of force majeure obligations of the party affected shall be 

suspended during the continuance of any inability so caused. With the cause itself and inability 
 

 

- 26 -              SIGNATURE OF BIDDER with SEAL  



Resulting there from having been removed, the agreed time of completing of the respective obligations 

under this agreement shall stand extended by a period equal to the period of delay occasioned by such 

events. 
 

Should one or both parties be prevented from fulfilling the contractual obligations by a state of force 
majeure lasting to a period of 6 months or more the two parities shall each other to decide regarding the 

future execution of this agreement. 

 

75. Local Laws, Acts, Regulation  
The contractor shall strictly adhere to all prevailing labour laws inclusive of contract labour (regulation 
and abolition act of 1970) and other safety regulations. The contractor shall comply with the provision of 
all labour legislation including the latest requirements of all the acts, laws, any other regulations that are 
applicable to the execution of the project. 

 

i. Minimum wages Act 1948 (Amended) 
ii. Payment of wages act 1963 (Amended)  

iii. Workmen’s compensation Act 1923 (Amended) 

iv. Contract labour regulation and abolition Act 1970 and central rules 1971 (Amended) 

v. Apprentice Act 1961 (Amended) 

vi. Industrial Employment (standing order ) Act 1946 (Amended) 

vii. Personal injuries (Compensation insurance) Act 1963 and other modifications. 

viii. Employees provident fund and miscellaneous provisions Act 1952 and amendment thereof  
ix. Shop and establishment Act  
x. Any other Act or enactment relating thereto and rules framed there under from time to 

time. Accidents  
The contractor shall immediately on occurrence of any accident at or about the site on in  
connection with the execution of the work report such accident to the Architect/ Consultant. The 
contractor shall also such report immediately to the competent authority whenever such report is 
required to be lodged by the law and take appropriate actions thereof. 
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SE CTION II : DEFINITIONS OF TERMS. 

 

 

-1.0  -DEFINITIONS: 

Contract means the documents forming the tender and the acceptance thereof (or award of work) and  
the formal agreement executed between THE ORIENTAL INSURANCE COMPANY LIMITED 

(Client) and the contractor, together with the documents referred therein including these 
conditions, the specifications, designs, drawings and instructions issued form time to time by the 

Architect/ THE ORIENTAL INSURANCE COMPANY LIMITED and all these documents taken 
together shall be deemed to form one contract and shall be complementary to one another.  

-1.1 -"Employer" or “ THE ORIENTAL INSURANCE COMPANY LIMITED” or "Purchaser” or 
“ owner” shall mean THE ORIENTAL INSURANCE COMPANY LIMITED, having their Office  
At Regional office, Fourth Floor, IDA Building, 7, Race Course Road, 
Indore 452003on whose behalf the enquiry is issued by the Consultant and shall 
include his/their legal representative(s), successor(s), assign(s) as well as 
his/their authorized officer(s).  

-1.2 - "Tenderer" shall mean 
 
the firm/party/company who quotes against an enquiry.  

-1.3 -'Contractor'/'Fabricator' shall mean the successful tenderer whose tender has been accepted by  
the Employer and on whom the order is placed by Employer and shall include his heir's, assign(s), 
legal representative(s).  

-1.4 -'Consultant' or ‘ Architect  and their duly authorized representative (s).  
-1.5 -'Engineer' or ‘THE ORIENTAL INSURANCE COMPANY LIMITED Engineer’ shall mean the 

Project Officer/Project Engineer or his authorized representative, who is appointed/nominated by  
the employer / consultant to supervise and be in charge of the work at site to issue necessary 
instructions in writing.  

-1.6 -'Contract' shall mean the order, associated specification articles of agreement, conditions 

including other documents agreed upon between employer and contractor and duly signed. 

-1.7 -'Contract Price' shall mean the prices referred to in the agreement, if there is a formal 

Agreement or the price agreed to be the value of the order if there is no formal agreement. 

-1.8 -'Specification' shall mean, collectively, all the terms and stipulations contained in those 

portions of the contract known as General Conditions, and any modifications as may be made or to be 

made pertaining to the method and manner of performing the work or to the quantities and qualities of  

The materials to be furnished under this contract.    

-1.9 -"Drawings" shall mean, collectively, the drawings referred to in the Contract, and also  
Altogether new and/or such supplementary drawings as the Consultant may issue from time to 
time as also revised drawings.  

-1.10 -Wherever in this Contract the words Directed, Ordered, Required, Designated, Considered  
Necessary, prescribed or words of like imports are used, it shall be understood that the direction, order, 

requirement, designation, permission or prescription etc. of the Consultant/Employer is intended. 

Similarly the words Approval, Approved, Acceptable, Satisfactory or words of like import shall mean 

approved by or acceptable or satisfactory to the Consultant/Engineer unless another meaning is plainly 

intended.  
-1.11 -"Month" shall mean calendar month. 

“Week” means seven consecutive days.  
“Day” means a calendar day beginning and ending at 00 hrs ant 24 hrs respectively.  

-1.12 -"Sub-Contractor" shall mean the person named in the contract undertaking a part of the work 
or any person to whom a part of the Contract has been sublet with the consent in writing of Engineer.  

-1.13 -"Site" shall mean the actual place of the proposed project as detailed in the specification on 
any other place where work is to be executed under the contract.  

-1.14 -"Plant", "Equipment", "Work" or "Works" shall mean respectively the goods to be 
supplied and services to be provided by the Contractor under the contract.  

-1.15 -"Notice in Writing" or "Written Notice" shall mean a notice in writing sent (unless delivered 
personally or otherwise proved to have been received) by registered post to the last known private or 
business address of the addressee and shall be deemed to have been received.  

-1.16 -"Letter of Intent" shall mean employer's letter conveying his acceptance of the tender. 
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-1.17 -"Date of Commencement" or "Effective date of contract" shall be counted from the next day 

From the date of placing the Letter of Intent or from date of handing over the site whichever is later 

-1.18 -"Act of Insolvency"   shall mean any act of insolvency as defined by Presidency Towns 

Insolvency Act or Provincial Insolvency Act or any amending statute.  

-1.19 -"Engineer's Instructions" shall mean any drawings, and/or instructions oral and/or in writing 

details, directions and explanations, issued by Engineer/consultant from time to time.  

-1.20 -"Final Completion" shall mean when the work included in the contract has  been completed in 

all respects as per the specifications, drawings, directions and the site has been cleared including the 

removal of labor camps, and all Other facilities put up by the contractor for the execution of contract. 

-1.21 -The "Appointing Authority" for the purpose of arbitration shall be the Chairman and 

Managing Director or any other Person so designated by the owner.  

-1.22 -"Construction Equipment"  means all  machinery,  plant,  apparatus, parts,  appliances, 

instruments, articles, and things required for erection, construction and completion of the work required 

for the project or any portion thereof and the operation thereof, including maintenance items, spare 

Parts and initial supplies required for performance of the work.  

-1.23 -"Supervision" will mean the successive control and directions given by Employer or their 

Authorized representative in relation to contract work.  

-1.24 -"Running Account Bill"  { R A } shall mean a Bill for the payment of 'on account' to the 

Contractor.    
-1.25 -"Schedule of Rates" shall mean the Schedule of Rates annexed to the Acceptance of Tender 

and shall include any remuneration payable to the Contractor for any work, determined in accordance 

with the conditions herein.  
-1.26 -"Final Completion Certificate" shall mean the final certificate issued by the Engineer.  
-1.27 -"Temporary Works" means temporary construction of every kind in and around site 

required during execution completion and maintenance of the works by the Contractor at their own 
cost and risks. 
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SECTION III : APPLICABLE CODES & SPECIFICATIONS  

The following specifications, standards and codes are made a part of this contract document. All 

standards, specifications, codes of practice referred to herein shall be the latest editions/revisions 

including all applicable official amendments, revisions & all relevant parts. In case of discrepancy 

between the enclosed specification and those referred to herein, the former shall govern:   

IS: CODES-DESCRIPTION   

Excavation and Earthwork:   

IS-3764-Safety code for excavation work.  

IS:783-Code of Practice for laying of concrete pipes.  

IS:3385-Code of practice for measurement of civil engineering works.  

IS:2720-Determination of Water Content / Dry Density  

Concrete and Allied Works:   

12269 -Ordinary Portland cement (M43 & M 53 grade).  

IS-8042-White Portland cement   

IS-1489-Portland-Pozzolana cement.  

IS-383 -Coarse and fine aggregates from natural sources for concrete.  

IS-2386-Methods of test for aggregates for concrete.  

IS-2430 -Methods of sampling of aggregates for concrete.  

IS-4925 -Concrete batching and mixing plant.  

IS-10262 -Recommended guidelines for concrete mix design.  

IS-456 -Code of practice for plain and reinforced concrete.  

IS-1199 -Method of sampling and analysis of concrete.  

IS-516 -Methods of test for strength of concrete.  

IS-3370 -Code of practice for concrete structures for the storage of liquids.  

IS-2571 -Code of practice for laying in-situ cement concrete flooring.  

IS-2645 -Integral cement waterproofing compounds.  

IS-2204 -Code of practice for construction of reinforced concrete shell roof.  

IS-2210 -Criteria for design of reinforced concrete structures and folded plates.  

IS-4990 -Plywood for concrete Shuttering work.  

IS-1786 -High strength deformed steel bars and wires for concrete reinforcement.  

IS-1566 -Hard drawn steel wire Fabric for concrete reinforcement.  

IS-432 -Mild steel and medium Tensile steel bars and hard drawn steel wire for concrete reinforcement. 

IS-1521 -Method for tensile testing of steel wire.  

IS-1608 -Method of tensile testing of steel products.  

IS-2502 -Code of practice for bending and fixing of bars for concrete reinforcement.  

IS-2571 -Code of practice for welding of mild steel plain and deformed bars for reinforced concrete 

Construction.   
 

IS-8989 -Safety code for erection of concrete framed structures. 
 

IS-3696 -Safety code for scaffolds and ladders. 
 

IS: 3558-Use of Immersion Vibrators for Consolidating Concrete. 
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IS:2506-Screed Board Concrete Vibrators. IS:1489-Portland Pozzolana 

Cement (PPC) IS:3550-Method of Test for Routine Control for Water 

used in Industry. IS:8112-Ordinary, Portland Cement (OPC) Grade 43 

Cement. IS:5816-Method of Test for Splitting Tensile Strength of 

Concrete Cylinders. IS:5525-Recommendation for detailing of 

reinforcement in concrete works. IS:4634-Method of Testing 

Performance of Batch-type Concrete Mixers. IS-280 -Mild steel wire for 

general engineering purposes. 
 

Masonry Work : 
 

IS-1077 -Common burnt clay building bricks. 
 

IS-2212 -Code of practice for brick work. 
 

IS :2645 -Integral cement water proofing compounds. 
 

IS:2116 -Sand for Masonry Mortars 
 

IS :2394 -Code of practice for application of lime plaster finish. 
 

Plastering and Pointing : 
 

IS-1542 -Sand for plaster. 
 

IS-1661 -Code of practice for application for cement and cement lime plaster finishes 
 

Doors, Windows and Ventilators : 
 

IS-4021 -Timber door, window and ventilator frames. 
 

IS-1003 -Timber paneled and glazed shutters. 
 

IS-2191 -Wooden flush door shutters (cellular and hollow core type). 
 

IS-2202 -Wooden flush door shutters (solid core type). 
 

IS-2338 -Code of practice for finishing of wood and wood based materials. 
 

IS-5248 -Teak log for production of sliced veneers. 
 

IS-1038 -Steel doors, windows and ventilators. 

IS-1361 -Steel windows for industrial buildings. 

IS-4351 -Steel door frames.  

IS-1948 -Aluminum doors, windows and ventilators. 

IS-1949 -Aluminum windows for industrial buildings. 

IS-1081  -Code of practice for fixing and glazing of metal (steel and aluminum) doors, windows and 

Ventilators.  

IS-2835 -Flat transparent sheet Glass. 

IS-6248 -Metal rolling shutters And rolling grills Painting. 

IS:3548 -Glazing in building.  
 

IS:1477 -Painting of ferrous metals in buildings. 
 

IS:3548 -Glazing in building. 
 

IS:4020 -Methods of tests for wooden flush doors : Type tests. 
 

IS:5807 -Method of test for clear finishes for wooden furniture. 
 

Painting : 
 

IS-2395 -Code of practice for painting, concrete, masonry and plaster surfaces. 
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IS-1477 -Code of practice for painting of ferrous metals in buildings. 

 
IS-9954 -Pictorial surface preparation standards for painting of steel surfaces. 

 
IS-5410 -Cement paint, color as required. 

 
IS-427 -Distemper, dry, color as required. 

 
IS-218 -Creosote oil for use as wood preservatives. 

 
IS: 2933 -Specification for enamel, synthetic, exterior, type - II. 

 
IS: 348 -Specification for French Polish. 

 
IS:428 -Specification for distemper, oil emulsion color. 

 
IS:2338 -Finishing of wood and wood based materials. 

 
IS:2339 -Aluminum Paints for general purposes, in dual containers. 

 
IS:2932 -Specification for enamel, synthetic, exterior, type - I. 

 
Sanitary, Water supply and Drainage Works : 

 
IS-2556 -Vitreous Sanitary appliances (Vitreous china). 

IS-5329 -Code of practice for  sanitary pipe works above ground for buildings Cast    iron brackets and 

supports for wash basins and sinks. 

IS-5961 -C.I. gratings for drainage purposes. 

IS-1230 -C.I. rain water pipes and fittings. 

IS-554 -Dimensions for pipe threads where pressure tight joints are made on threads. 

IS-778 -Copper alloy gate, globe and check valves for waterworks purposes. 
 

IS-781 -Cast copper alloy screw-down bid taps and stop valves for water services. 
 

IS-774 -Flushing cisterns for water closets and urinals. 
 

IS-2064 -Code of practice for selection, installation and maintenance of sanitary appliances. 
 

IS-9872 -Pre-cast concrete septic tanks. 
 

IS-2470 -Code of practice for installation of septic tanks. 
 

IS-458 -Concrete pipes. 
 

IS-783 -Code of practice for laying of concrete pipes. 
 

IS:407 -Brass tubes for general purposes. 
 

IS:4984 -High density polyethylene pipes for potable water supplies. 
 

IS:3589 -Electrically welded steel pipe for water, gas and (220 mm to 2000 mm nominal diameter). 
 

IS:2501 -Copper tubes for general engineering purposes. 
 

IS:2065 -Water supply in buildings. 
 

IS:1537 -Vertically cast iron pressure pipe for water, gas and sewage. 
 

IS:1536 -Centrifugally cast (Spun) iron pressure pipes for water, gas and sewage. 
 

IS:1239 -Specification for mild steel tubes and mild steel tubular and other wrought steel pipe fittings 
 

(10 mm to 15 mm nominal diameter) . 
 

IS:1172 -Basic requirements for water supply, drainage and sanitation. 
 

IS:1172 -Basic requirements for water supply, drainage and sanitation. 
 

IS:1239 -Mild steel tubes and Mild steel tubular and other wrought steel pipe fittings. 
 

IS:1536 -Centrifugally cast (Spun) iron pressure pipes for water, gas and sewage. 
 

IS:1726 -Cast iron manhole covers and frames intended for use in drainage works. 
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IS:1742 -Building drainage. 
 

IS:2527 -Code of practice for fixing rain water gutters and down pipes for roof drainage. 
 

IS:2548 -Plastic water-closet seats and covers. 
 

IS:3589 -Electrically welded steel pipe for water, gas and sewage (200 mm to 2000 mm nominal 
 

diameter). 
 

IS:5219 -'P' & 'S' traps. (Part I). 
 

Structural Steel Works : 
 

IS-2062 -Structural steel Grade A 
 

IS:1161 -Carbon steel for pipes, grade YST-25 
 

IS-800 -Code of practice for use of structural steel in general building construction. 
 

IS-11384 -Code of practice for composite construction in structural steel and concrete. 
 

IS-806 -Code of practice for use of steel tubes in general building construction. 
 

IS-7215 -Tolerances for fabrication of steel structures. 
 

IS-1852 -Rolling and cutting tolerances for hot rolled steel products. 
 

IS-7318 -Approved test for welders when welding procedure approval is not required 
 

IS :1364-Precision and semi-precision hexagonal bolts, screws, nuts and lock nuts (diameter 6 to 39 
 

mm). 
 

IS :919 -ISO systems of limits and fits. 
 

IS :817-Manual metal arc welding. 
 

IS :801 -Use of cold formed light gauge steel structural members in general building construction. 
 

IS :8500 -Structural Steel (Medium &High Strength qualities) 
 

IS :5624 -Foundation Bolts. 
 

IS :3757 -High Strength Structural Bolts. 
 

IS :3613 -Acceptance tests for wire flux combinations for submerged-arc welding. 
 

IS-7205 -Safety code for erection of structural steel work. 
 

Roofing and Ceiling : 
 

IS-1742 -Code of practice for building drainage. 
 

IS-2527 -Code of practice for fixing rain-water gutters and down pipes for roof drainage. 
 

General : 
 

IS-1200 -Method of measurement of buildings and civil engineering works. 
 

IS-2974 -Code of practice for design and construction of machine foundations. 
 

IS-4326 -Code of practice for earthquake resistant design and construction of buildings. 
 

IS-875 -Code of practice for structural safety of buildings - Loading standards. IS :513 -Cold Rolled 
 

low carbon steel sheets & strips 
 

IS-1322 -Bitumen felts for waterproofing and damp proofing. 
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SECTION IV : GENERAL CONDITIONS OF CONTRACT. 

 

 

1.0 The Contractor will make his own arrangements to lift the material to the site at first floor & 

necessary floor. 
 

2.0 -INTERIM AND FINAL PAYMENT 
 

2.1 -Mode of Payment 
 

2.1.1 -The Contractor shall submit monthly running bills in quadruplicate along with necessary 

measurement sheets. The Contractor shall not be entitled for a payment of the running bill amounting less 

than Rs.5,00,000/- (Rupees Five Lac only) except for final bill. 
 

2.1.2 -Normally the payment of running bills will be made within 15 (fifteen) days after the date of 

approval of the payment at site by the Project Manager/Site Engineer. The formality on contractor’s part 

should be complete in all respect for timely payment. 
 

2.2 -Payment of Contractor's Bill Payment will be made after making necessary deductions as stipulated 

elsewhere in the contract documents of materials, security deposit or any money due to the Owner etc. 

Payment due to the Contractor shall be made by the ORIENTAL INSURANCE CO by Crossed Account 

Payee Cheque/Electronic transfer, forwarding the same to registered office or the notified office of the 

Contractor. In no case will oriental Insurance co. be responsible if the cheque is mislaid or 

misappropriated by unauthorized person/persons, in all cases, the Contractor shall present his bill duly 

pre-receipted on proper revenue stamp. All payments shall be made in Indian Currency. 
 

2.3 -All interim payments shall be regarded as payments by way of advance against final payments only 

and not as payments for work actually done and completed. 
 

2.4 -The Consultant/Engineer may by any certificate make any correction or modification in any previous 

certificate which has been issued by him and payments shall be regulated and adjusted accordingly. 
 

2.5 -In case work is nearly suspended or in case only unimportant progress has been made or in case it is 

apparent that the contractor is about to forfeit his contract or that the money yet payable to him will not 

complete his contract, the employer may at his discretion withhold payments due to the Contractor. 
 

2.6 -The final bill shall be submitted by the Contractor within 4 weeks of the date of 'Final 

Completion' of the work. 
 

2.7 -For final payment where in the opinion of the Engineer, the work covered by this contract has been 

completed, the Contractor shall prepare a final abstract showing the total amount of work done by the 

Contractor and its value under and according to the terms of this Contract. From the total value thus 

arrived at, all previous payments, dues, if any from the contractor under any terms of this contract shall 

be deducted and remainder shall be paid by the employer to the Contractor within 6 weeks after the date 

of Consultant's certificate for final payment. 
 

3.0 -PROVISIONAL ACCEPTANCE OF PORTIONS OF THE WORK SHALL NOT 

CONSTITUTE A WAIVER. 
 

3.1 -Provisional acceptance of sections of the work for the purpose of equipment erection, piping, 

electrical work and similar usages by the employer and interim payment for such work or parts of work 

shall not constitute a waiver of any portion of this contract and shall not be construed so as to prevent 
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the engineer from requiring replacement of defective work that may become apparent after the said 

provisional acceptance. 

4.0 -DELAY AND EXTENSION OF TIME. 
 

4.1 -The time allowed for carrying out the work shall be strictly followed and deemed to be the 

essence of contract on the part of the contractor. 
 

4.2 -Contractor agrees that the work shall be commenced and carried on in the order of precedence as 

may be directed by the Consultant. The progress of work shall be checked at regular intervals and 

percentage progress achieved shall be commensurate with the time elapsed. Contractor shall submit to 

engineer progress reports every fortnight indicating time progress of work. 
 

4.3 -If the contractor desires an extension of time for completion of work on the grounds of his having 

been unavoidably hindered in its execution he shall apply in writing to the Engineer/Employer within 7 

days of the date of such hindrance. The Employer shall authorize such extension of time as may in his 

opinion be necessary and proper. 
 

4.4 -If any untoward or extraordinary circumstances should arise beyond the control of the Contractor, 

which in the opinion of the Consultant should entitle the Contractor to a reasonable extension of time, 

such extension may be granted, without releasing the Contractor from any of his obligations. 
 

5.0 -LIQUIDATED DAMAGES FOR DELAY 
 

5.1 -If the Contractor fails to execute, complete and deliver the work within the specified time, he shall 

pay to the Employer as and by way of penalty at the rate of 1% (one percent) of the total value of the 

contract for each week's delay OR part their of agreed beyond the date of completion specified in the 

contract, provided that the amount to be paid under this clause shall not exceed five percent of the total 

value of the contract. 
 

5.2 -Employer may without prejudice to any other method of recovery deduct the amount of such 

damages from security deposit or any money due or may become due to the contractor. 
 

6.0 -STATUTORY OBLIGATIONS 
 

6.1 -Contractor shall conform to the provisions of any Act of Legislature, relating to the works and of 

the Regulations and By-laws of any Authority. 
 

6.2 -Contractor shall arrange to give all notices required by the said Acts, Regulations, By-laws to any 

authority or any public officer, pay all fees that may be payable in respect of the works and lodge the 

receipt with the Engineer. 
 

7.0 -INFRINGEMENT OF PATENTS 
 

7.1 -Contractor shall assume all liability and fully indemnify and save harmless the Employer from and 

against all claims, suits, proceedings, damages, losses, expenses, royalties arising from any infringements 

real or claimed, of any patent embodied or used in the performance of this contract provided that the 

contractor shall not be liable to indemnify the employer, if the infringement of patent is the direct result 

of an order passed by the Employer. 
 

8.0 -ASSIGNMENT 
 

8.1 -The whole of the works included in the contract shall be executed by the contractor and the 

contractor shall not directly or indirectly transfer, assign or sublet the contract. No sub-contract shall be 

made by the contractor, without the approval of the Engineer/Consultant. 
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9.0 -CHANGES IN CONSTITUTION 
 

9.1 -Where the Contractor is a partnership firm, the previous approval in writing of the Employer shall be 

obtained before any change is made in the constitution of the firm. 
 

9.2 -When the contractor is an individual or a Hindu undivided family concern such approval shall 

likewise be obtained before the contractor enters into any partnership agreement, where under the 

partnership firm would have the right to carry out the work hereby undertaken by the contractor. 

10.0 -SAFETY, DAMAGES TO PERSONS AND PROPERTY INSURANCE IN RESPECT OF : 
 

10.1 -Contractor shall pay particular attention to ensure safety of his staff and workmen and others in the 

vicinity and shall be responsible for any loss of life, injury to persons due to negligence or any other 

cause whatever in any way connected with the carrying out of this contract excepting natural causes. 

 

10.2 -Contractor shall take all precautions necessary and shall be responsible for the safety of the work. 

Contractor shall be responsible for all injury to persons, animals, trees, or things and for all damages to 

structural, plant, fittings, material and/or decorative part of the property, which may arise from operations 

or neglect of himself or any of his approved sub-contractor's employees, whether such injury or damage 

arise from carelessness, accident, defective carrying out of this contract or any other cause whatever in 

any way connected with the carrying out of this contract. 
 

10.3 -Contractor shall indemnify the employer against all claims which may be made against the 

Employer by any member of the public, or other third party in respect of anything which may arise in 

respect of the works or in consequence thereof and shall at his own expenses arrange to effect and 

maintain until the final completion of the Contract, with an approved Policy of Insurance in the joint 

names of the Employer and the Contractor and deposit such Policy/Polices with the Engineer. Contractor 

shall also indemnify the Employer against all claims which may be made upon the Employer whether 

under the Workmen's Compensation Act or any other statute in force or any other common law during 

the currency of this contract. 
 

10.4 -Employer, with the concurrence of the Consultant shall be at liberty and is hereby empowered to 

deduct the amount arising or accruing in respect of any claim, damage, compensation, costs, charges and 

expenses from any sum due or to become due to the Contractor. 
 

11 -Delay on the part of Owner/Engineer/Consultant. 
 

11.1 -If any delay in execution/completion of the contract occurs due to the reasons outside the 

contractor's scope like delay due to non-availability of drawings, stoppage of work by the engineer etc. 

legitimate extension of the time limit will be allowed but no compensation of any kind whatsoever (like 

payments for over stay etc.) will be given by the Owner. 
 

12.0 -SUSPENSION 
 

12.1 -If the Contractor, except on account of any legal restraint upon the Employer preventing the 

continuance of the work, shall suspend or neglect the works or fail to proceed with due diligence in the 

performance on his part of the contract the Employer and/or Consultant shall have the power to give 

notice in writing to the Contractor requiring that the work be proceeded within a reasonable manner and 

with reasonable dispatch. After such notice shall have been given the Contractor shall not be at liberty to 

remove from the site of the works any plant or materials belonging to him which shall have 

 
 
 

- 36 -                    SIGNATURE OF BIDDER with SEAL  



 
Been placed thereon for the purpose of the works and the Employer shall have lien upon all such 

plant and materials. 
 

13.0 -TERMINATION OF CONTRACT BY EMPLOYER. 
 

13.1 -If the Contractor commits a breach of any terms of this contract or any Act of Insolvency or shall 
 

be adjudged as Insolvent or shall make an assignment or composition for the benefit of the greater part 
 

in number or amount of his creditors or (being an Incorporated Company) shall have an order made 
 

against him or pass an effective resolution for winding up either compulsorily or subject to the 
 

Supervision of the Court or voluntarily or if the official assignee of the contractor shall repudiate the 

contract/or if the official assignee or liquidator in such acts of Insolvency or winding up shall be 
 

unable, within seven days after notice to him requiring him to do so, to show to the reasonable 

satisfaction of the Employer/Consultant, that he is able to carry out and fulfill the contract and if 

required by the Employer to give security thereof, if the Engineer shall certify, writing, to the 

Employer, that in his opinion the Contractor,  

- has abandoned the Contract, or  

- has failed to commence the works, or has without any lawful excuse under these conditions 

suspended the progress of the works for 14 days after receiving from the Engineer written notice to 

proceed; or   

- has failed to remove materials from the site or to pull down and replace the work within seven days 

after receiving from Engineer written notice that the said materials or work were condemned and 

rejected by the Engineer under these conditions; or  
 

- has neglected or failed persistently to observe and perform all or any of the acts, matters or things by 

this Contract to be observed and performed by the Contractor for seven days after written notice shall 

have been given to the contractor requiring the Contractor to observe or perform the same; or 
 

- has to the detriment of good workmanship or in defiance of the Engineer's instructions to the 
 

contrary sub-let any part of the Contract.  

-Then in any of the said cases the Employer with the written consent of the Consultant may 

notwithstanding any previous waiver, after giving seven days notice in writing to the Contractor, 

determine the Contract, but without hereby affecting the powers of the Consultant or  the obligations 

and liabilities of the Contractor the whole of which shall continue in force as fully as if the contract had 

not been so determined and as if the works subsequently executed had been executed by or on behalf of 
 

the Contractor. In such case the `Security Deposit' of the contractor shall stand forfeited. And further 
 

the Employer, under advice of the Consultant, by his Agents or servants may enter upon and take 

possession of the works and all plant, tools, scaffoldings, sheds, machinery, power operated tools and 

steel, cement and other materials lying upon the premises or the adjoining lands or roads, and use the 

same as his own property or may employ the same by means of his own servants and workman in 

carrying on and completing the works or by employing any other contractor or other person or persons 

to complete the works and the Contractor shall not in any way interrupt or do any act,  matter or thing to 

prevent or hinder such other contractor or other persons employed for completing and finishing or 

using the materials and plant for the works. When the works shall be completed or as soon thereafter as 

convenient the Engineer shall give a notice in writing to the Contractor to remove his surplus materials 
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and plant, and should the Contractor fail to do so within a period of 14 days after receipt thereof by him 

the Employer shall sell the same by public auction and shall give credit to the Contractor for the amount 

realized. The Engineer shall thereafter ascertain and certify in writing under his hand what (if anything) 

shall be due or payable to or by the Employer for the value of the plant and materials so taken possession 

of by the Employer and the expense or loss which the Employer shall have been put to in procuring the 

works, to be so completed, and the amount if any, owing to the Contractor and the amount which shall be 

so certified shall thereupon be paid by the Employer to the Contractor or by the Contractor to the 

Employer, as the case may be, and the Certificate of the Engineer shall be final and conclusive between 

the parties. 
 

13.2 -When the contract is so terminated the Contractor shall in no case whatsoever, have any claim to 

compensation, for any loss sustained by him. 
 

14 -If Contractor is prevented or delayed from performing any of its obligations under this Agreement by 

Force Majeure, then Contractor shall notify Owner the circumstances constituting the Force Majeure and 

the obligations performance of which is thereby delayed or prevented, within seven days of the 

occurrence of the circumstances. 
 

14. -Should the Parties be prevented from fulfillment of their contractual obligation by reasons as per 

Article 14.1 lasting for a period of fifteen days, the Parties shall consult each other, in the presence of the 

consultant to decide the course of action to be followed. 
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SECTION V: SPECIAL CONDITIONS OF CONTRACT. 

 

 

-GENERAL 
 

1.1-These special conditions of Contract supplement the Instructions to Tenderers and General 

Conditions of Contract. Where provisions of these Special Conditions are at variance with General 

Conditions, these special conditions shall prevail. 

2.0 -CONSTRUCTION PROGRAM 
 

2.1 -Contractor shall strictly adhere to the Construction Schedule furnished by the 

Employer/Consultant. Prior to the commencement of work, the Contractor shall discuss with the 

Consultant the Construction sequence and program to achieve completion of work as scheduled. 
 

To contact Consultants office: The Consultants office contact hours are strictly restricted to 5 pm to 

6:30 pm only. All telephonic / mobile / personal contact etc. should be done during these time hours 

only. All required drawings etc. / clarity / further details in drawings / discrepancies in site & 

drawing conditions should be brought to the notice during the contact hours only. All day time 

inquiries will not be entertained. The written confirmations of decisions are mandatory prior to 

execution. It will be entirely contractor’s duty to collect the drawings from the consultant’s office. 
 

3.0 -SITE ESTABLISHMENT 
 

3.1 -Contractor shall provide all huts, stores, tarpaulins and other covers for accommodation of his staff, 

workmen and materials. All materials likely to deteriorate in the open shall be stored under suitable 

cover. 
 

3.2 -Contractor will not be provided with any residential accommodation for his staff and workmen. 
 

The Contractor is required to make his own arrangement for the same, inside the Employer's land. 
 

3.3 -The Security of the Contractor's equipment and materials is his own responsibility. Contractor shall 

record all materials brought to site, with Employer. 
 

3.4 -Contractor shall erect one temporary godown before starting the work, having a minimum capacity 

of one week's cement requirement. 
 

3.5 -Contractor to provide temporary free site office to clients/Consultants representative. Approximate 

size shall be taken as 10 to 15 sq. mt. 

4.0 -SERVICE AVAILABLE FROM EMPLOYER 
 

4.1 -Water for construction purpose will not be supplied. Further supply of water at various locations will 

be the responsibility of the Contractor, however if water is freely available at the site by the builder it will 

be allowed to use. 
 

4.2 deleted 
 

4.3 -Recommendations to authorities where required will be made by the Employer but the responsibility 

for the supply of the material shall be that of the contractor. The surplus material thus obtained, by the 

recommendations of the Employer, if in the opinion of the Consultant/Engineer are likely to be useful to 

the Employer, shall be returned to the employer in good conditions at the original cost paid for if so 

desired by the Employer. 
 

5.0 -DRAWINGS AND SPECIFICATIONS 
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5.1 -The drawings and specifications are to be considered complimentary to each other. Should any 

 
discrepancy appear or should any misunderstanding arise as to the meaning and interpretation of the 

 
specification or drawings or quality of materials or workmanship, the same shall be referred to the 

Engineer whose decision shall be final. Interpretation involving financial liabilities will be subject to 

prior approval of the Employer/Consultant.  

5.2 -The list of bid drawings is given in this tender document. These drawings are meant for Tenderer's guidance 

only. Other supplement drawings will be furnished to the Contractor during the progress of the work to supplement 

the bid drawings.   

6.0 -SECURITY RULES   

6.1 -Contractor shall strictly follow and adhere to Security Rules prescribed by the Employer.  
 

7.0 -USE OF EXCAVATION MATERIAL 
 

7.1 -Contractor shall not sell, consume or otherwise dispose of from site any excavated material. All such materials 
 

shall be disposed of in the manner directed by the Engineer/Employer. 
 

7.2 -All objects of value or antiquity found on site shall remain the property of the Employer and such findings 
 

shall immediately be reported to the Employer.  

8.0-LABOUR RELATIONS  

8.1 -Contractor is to keep advised the Employer of any labor disputes arising on this project.   

9.0 -USE OF WORKS PENDING  COMPLETION  

9.1 -Employer shall be at liberty at any time to put into beneficial use the whole or any part of the work, he may 

desire to use, pending completion and taking over the same. If the Engineer certifies that items to be completed are 

important notwithstanding anything contained in this Contract, taking over certificates shall not be issued. Such 
 

possession or use shall not be deemed as acceptance of any contract. 
 

10.0 -INSPECTION AND TEST ON COMPLETION 
 

10.1 -Contractor shall furnish without additional charge promptly all facility, labor and material necessary for safe 

and convenient inspection of material/work during the progress of work. All inspection by Engineer shall be 

performed in such a manner as not to unnecessarily delay the work.  

10.2 -On completion of work and not later than expiry of the maintenance period thereafter, Engineer shall make 

such examination and tests of the work as may seem to him possible, necessary or desirable. Contractor shall 

furnish cost of any material, labor which may be required therefore and shall facilitate in every respect all 

operations required by Engineer in making such examination and tests.  

11.0 -PLAN OF OPERATIONS   

-Before commencing the works the Contractor shall apply to the Engineer for his approval.  

-  General information of all constructional, pumping, washing of sand and aggregate, excavating, piling, 

haulage, erection and other plant and equipment.  

-  Order in which the Contractor proposes to execute the temporary and permanent works to be indicated by 
 

diagrams and descriptions. This will be subject to adjustment and approval by the Engineer. 
 

-  Any other item of specific relevance to the Contract if requested by the Engineer.The Contractor shall depute a 

technically qualified supervisor. The contractors’ labor should not directly talk to the owner / Architect / Engineer at the site 

or at the office. They can only interact in presence of contractor and / or 
 
 
Supervisor, if needed. The Contractor shall submit a weekly site status report compulsory on every Monday between 

the dates of start till the certified date of competition. The report shall be submitted to the owner personally. One copy 

should be sent to the consultant engineer / architect’ office. The report should reach at both 
 

Offices on Monday itself positively. Failing in submission of report will be taken seriously and will be treated as 

violation of contract terms. A penalty equivalent to the delay in work will be imposed. Further delay in report 
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Submission will attract termination of contract and all the losses will be recovered from the contractor. The 

contractor shall submit as built drawings along with the completion certificate. The as built drawings shall reflect the 

General electrical layout, reflected ceiling /UPS/ Epbax / LAN wiring layout. 
 

Remaining special conditions:  
1. Dimension and levels  
All dimensions and levels shown on the drawings shall be verified by the contractor on the site and 

he will be held responsible for the accuracy and maintenance on the site and he will be held 

responsible for the accuracy and maintenance of all the dimensions and the levels. Figured 

dimensions are in all cases to be accepted and no dimension shall be scaled. Large-scale details shall 

take precedence over small-scale drawings. In case of discrepancy the contractor shall ask for 

clarification from the Architect/ Consultant before proceeding with the work. 

 
2. Notice of Operation  
The contractor shall not carry out any important operation without the consent writing from the 

Architect/ Consultant. 
 

3. Construction Records  
The contractor shall keep and provide to the Architect/ Consultant full and accurate records of the 
dimensions and positions of all new work and any other information necessary to prepare complete 
drawings recording details of the work as constructed. 

 
4. Safety of adjacent structures and trees  
The contractor shall provide and erect to the approval of the Architect/ Consultant such supports 
as may as required to project effectively all structures and protective guards to trees which may 
be endangered by the execution of the works or otherwise take such permanent measures as may 
be required by the Architect to protect the trees and structure.  
5. Temporary works  
Before any temporary works are commenced the contractor shall submit at least 7days in advance 

to the Architect/ Consultant for approval complete drawings of all temporary works he may 

require for the execution of the works. The contractor shall carry out the modifications relating to 

strength, if required by the Architect/ Consultant may require may require in accordance with the 

conditions of contract at his own cost. The contractor shall be solely responsible for the quality of 

the permanent works resulting from the arrangement eventually adopted for their execution. 

 
6. Temporary Roads  
The contractor shall provide access roads to the site from nearest main road at no extra cost and as 

directed by the Architect/ Consultant. The contractor shall also responsible for proper maintenance of 

this access road and would take all care to see that existing services, if any, are maintained in working 

order at his own cost. The laying and maintaining the temporary roads within the area shall be the 

contractor’s responsibility and the contractor shall take such measures that are 

necessary and as directed by the Architect/ Consultant. 
 

7. Water, Power & Other Facilities  
The rate quoted by the contractor shall include all expenses that are required for proving all the 
water required for the work and the contractor shall make his own arrangements for the supply of 
good quality water suitable for his contraction and good quality drinking water for their workers. If 
necessary the contractor has to sink tube well/ open well and bring water by means of tankers at his 
own cost for the purpose. THE ORIENTAL INSURANCE COMPANY LIMITED will not be liable 
to pay any charges in connection with the above. 

 
8. The rate quoted in the tender shall include the expenses for obtaining and maintaining power 
connections and shall pay for the consumption charges. 

 
The contractors for other trades directly appointed by THE ORIENTAL INSURANCE 

COMPANY LIMITED shall be entitled to take power and water connections from the temporary 

water and power supply obtained by the contractor. However the concerned contractor shall make 

their own arrangements to draw the supply and pay directly the actual consumption charges at 

mutually agreed rates between them. All municipal charges for drainage and water connection for 

construction purpose shall be borne by the contractor and charges payable for permanent 
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Connection, if any, shall be initially paid by the contractor and THE ORIENTAL 

INSURANCE COMPANY LIMITED will reimburse the amount on production of receipts.  
THE ORIENTAL INSURANCE COMPANY LIMITED as well as the Architect/ Consultant 
shall give all possible assistance to the contractors to obtain the requisite.  
Permission from the various authorities, but responsibility for obtaining the same in time shall be 

of he contractor. 
 

9. Office Accommodation 

 

The contractor shall provide and maintain all necessary offices, workshops, stores, shelters, sanitary 

facilities, canteens and other temporary structures for themselves in connection with the work at the site 

at their own cost after getting the getting the approval from the Architect/ Consultant.  
A site office for the use of THE ORIENTAL INSURANCE COMPANY LIMITED/ 
Architect/ Consultant shall be provided by the contractor at his own expenses.  
All temporary building and facilities as mentioned above shall be removed on completion of the work 
or at any other earlier date as directed by the Architect/ Consultant. 

 
10. Facilities for contractor’s employees  
The contractor shall make his own arrangement for the housing and welfare of his staff and workmen 

including adequate drinking water facilities. The contractor shall also make him arrangements at his 

own cost for transport where necessary for his staff and workmen to and from site of work at his own 

cost. 
 

11. Lighting of works  
The contractor shall at all times provide adequate and approved lighting as required for the proper  
execution and supervision and inspection of work. 
12. Fire Fighting Arrangements  
The contractor shall provide suitable arrangement for firefighting at his own cost. For this purpose he 
shall provide requisite number of fire extinguishers and adequate number of buckets, some of which are 
to be always kept filled with sand and some with water. These equipments shall be provided at suitable 
prominent and easily accessible places and shall be properly maintained.  
Any deficiency in the fire safety or unsafe condition shall be corrected by the contractor at his own cost 
and to the approval of the relevant authorities. The contractor shall make the following arrangements at 
his own cost but not limited to the following : 

 
a) Proper handling, storage and disposal of combustible materials & waste. 
b) Work operations which can create fire hazards.  
c) Access for firefighting equipments. 
d) Type, number and location of containers for the removal of surplus materials and rubbish.  
e) Type, size, number and location of fire extinguishers or other fire fighting equipments. 
f) General housekeeping.  

13. Site Order Book 
A site order book shall be maintained at site for the purpose of quick communication between the 

Architect/ Consultant. Any communication relating to the works may be conveyed through. Record in 

the site order book. Such a communication form one party to the other shall be deemed to have been 

adequately served in terms of contract. Each site order book shall have machine numbered pages in 

triplicate and shall carefully maintained and preserved by the contractor and shall be made available to 

the Architect/ Consultant as and when demanded. Any instruction which the Architect/ Consultant may 

like to issue to the contractor or the contractor may like to bring to the Architect/ Consultant two copies 

of such instructions shall be taken from the site order book & one copy will be handed over to the party 

against proper acknowledgement & second copy will be retained for their record. 

 
14. Temporary Fencing/ Barricading  
The contractor shall provide & maintain a suitable temporary fencing/ barricading & gates at his cost 

to adequately enclose all boundaries of the site for the protection of the public & for the proper 

execution & security of the work & in accordance with the requirement of the Architect/ Consultant 
and regulation of local authorities. These shall be altered, relocated & adopted from time to time as 

necessary & removed on completion of the work. 

 
15. Site Meetings 
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Site meeting will be held to review the progress & quality evaluation. The contractor shall depute a 

senior representative along with the site representative and other staff of approved of sub contractors 

and suppliers as required to the site meetings & ensure all follow up actions. Any additional review 

meeting shall be held if required by the Architect/ Consultant. 

 

16. Disposal of Refuse  
The contractor shall cart away all debris, refuse etc. arising from the work from the site & deposit the 

same as directed by the Architect/ Consultant at his own cost. It is the responsibility of the contractor to 

obtain from the local authorities concerned to the effect that all rubbish arising out of contractor’s 

activities at the contraction site or any off-site activities borrow pit has been disposed off. 
 

17. Contractor to verify site measurements  
The contractor shall check & verify all site measurements whenever requested by other specialist’s 

contractor or other sub-contractors to enable them to prepare their own shop drawings & pass on the 

information with sufficient promptness as will not in any way delay the works. 
 

18. Displaying the name of the work 

 

The contractor shall put up a name board of suitable size as directed by the Architect/ Consultant  
indicating their in the name of project & other details as given by the Architect/ Consultant at his own 

cost & remove the same on the completion of work. 
 

19. Bar Bending schedule  
The contractor shall prepare a detailed bar bending schedule of all reinforced concrete works and got 
them approved by the Architect/ Consultant well in advance. 

 

20. As built drawings  
For the drawings issued to the contractor by the Architect/ Consultant. The Architect/ Consultant will 
issue two sets of drawings to contractor for the item for with same changes has been made. From the 
approved drawings as instructed by THE ORIENTAL INSURANCE COMPANY LIMITED /  
Architect/ Consultant. The contractor will make the changes made on these copies and return these 

copies to the Architect/ Consultant for their approval. In case any revision is required for the 

corrections are not properly marked the Architect/ Consultant will point out the discrepancies to the 

contractor. The contractor will have to incorporate these corrections &/or attend to discrepancies 

either on the copies as directed by the Architect/ Consultant & resubmit to him for approval. The 

Architect/ Consultant will return duly approved by him. 

 
21. For the drawings prepared by the contractor.  
The contractor will modify the drawings prepared by him wherever the changes are made by THE 

ORIENTAL INSURANCE COMPANY LIMITED/ Architect/ Consultant. And submit to copies of  
such modified drawings to the Architect/ Consultant for approval. The Architect/ Consultant will return 

one copy of the approved drawing to the contractor. 
 

22. Approved make 
The contractor shall provide all materials from the list of approved makes at his own cost & also  
appoint the specialized agency for the water proofing, anti-termite, Aluminum doors & windows & any 
make/agency within the approved list as given in the tender after inspection of the sample/ Mock up. 

 
23. Procurement of Materials  
The contractor shall make his own arrangements to procure all the required materials for the work. All 
wastages and losses in weight shall be to the Contractor’s account. 

 
24. Excise Duty, Taxes, Levies etc.  
The contractor shall pay and be responsible for payment of all taxes, duties, levies, royalties, fees, cuss 

or charges in respect of the works including but not limited to sales tax, tax on works contract excise 

duty, and octopi, payable in respect of materials, equipment plant and other things required for the 

contract. All the aforesaid taxes, duties, levies, fees and charges shall be to the contractor’s account and 

THE ORIENTAL INSURANCE COMPANY LIMITED shall not be required to pay any additional or 

extra amount on this account. Variation of taxes, duties, fees, levies etc. if any, till completion of work 

shall be deemed to be included in the quoted rates and no extra amount on this account. Variation of 
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taxes, duties, fees, levies etc. if any, till completion of work shall be deemed to be included in the 

quoted rates and no extra claim no this account will in any case be entertained. If a new tax or duty or 

levy or cuss or royalty or octopi is imposed under as statue or law during the currency or contract the 

same shall borne by the contractor. 

 

25. Acceptance of tender 

 

THE ORIENTAL INSURANCE COMPANY LIMITED shall have the right to reject any or all tenders 

without assigning any reason. They are not to bound to accept the lowest or any tender & the tenderer or 

tenderers shall have no right to question the acts of THE ORIENTAL INSURANCE COMPANY 
LIMITED. However, adequate transparency would be maintained by THE ORIENTAL INSURANCE 

COMPANY LIMITED. 
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SAFETY CODE  
1. First aid appliance including adequate supply of sterilized dressing and cotton 

wool shall be kept in a readily accessible place.  
2. an injured person shall be taken to a public hospital without loss of time, in 

cases where the injury necessitates hospitalization.  
3. suitable and strong scaffolds should be provided for workmen for all works 

that cannot safety be done from the ground.  
4. no portable single ladder shall be over 8 meters in length. The width between  

the side rails shall not be less than 30cm. when a ladder is used an 
extra mazdoor shall be engaged for holding ladder.  

5. the excavated material shall not be placed within 1.5meters of the edge or 

the trench or half of the depth of trench whichever is more. All trenches and 

excavations shall be provided with necessary fencing and lighting.  
6. Every opening in the floor of a building or in a working platform be provided 

with suitable means to prevent the fall of persons or materials by providing 

suitable fencing or railing whose minimum height shall be one meter.  
7. No floor, roof or other part of structure shall be show over loaded with debris 

of materials as to tender it unsafe.  
8. Workers employed on mixing and handling material such as asphalt, cement 

mortar or concrete and lime mortar shall be provided with protective footwear 

& rubber hand-gloves.  
9. Those engaged in welding work shall be provided with welder’s protective eye 

shields and gloves.  
10. (I) No paint containing lead or lead products shall be used except in the form 

of paste or readymade paint.  
(ii) Suitable facemasks should be supplied for use by the workers when the 

paint is applied in the form of spray or surface having lead paint dry rubbed 

and scrapped.  
11. Overalls shall be supplied by the contractor to the painters and adequate 

facilities shall be provided to enable the working painters to wash during the 

periods of cessation of work.  
12. Hoisting machines and tackle used in the works, including their attachments,  

Anchorage and supports shall be in perfect condition. 
The ropes used in hoisting or lowering material or as a means of suspension shall be of 

durable quality and adequate strength and free from defects. These instructions mentioned 

above should be compliance in addition to the standard safety codes. 
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PROFORMA OF SITE ORDER BOOK 

 

Name of the work ………………………………………………………………….. 
 

Date of commencement …………………………………………………………….  

Sr. No. Remarks/ Dated Initial of Actions Dated Remarks 

 instructions initials of the taken initial of of the 

 of the site Site contractor with date the Site Architect 

 engineer/ engineer/ for having  Engineer PMC/ CC 

 Architect Architect received   officials 

   the    

   instructions    

1 2 3 4 5 6 7 
 
 

 

PROFORMA FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF 
TIME 

 

1. Name of the contractor  
2. Name of the work as given in the agreement  
3. Agreement WO  
4. Tender amount 
5. Date of commencement of work  
6. Period allowed for completion as per agreement  
7. Date of completion as per agreement  
8. Period for which extension of time has been given 

 

 

Dated Month Year 

1
st

 extension vides THE ORIENTAL INSURANCE COMPANY LIMITED’s 
Letter No. 

 

2
nd

 extension vide THE ORIENTAL INSURANCE COMPANY LIMITED’s 
Letter No. 

 

3
rd

 extension vides THE ORIENTAL INSURANCE COMPANY LIMITED’s 
Letter No. 

 

Reasons for which extensions have been previously given (copies of the previous 
application should be attached )  
Period for which extension is applied for the reasons thereof including hindrances, 
time for extra work assigned, if any etc. 

 
 
 
 

Signature of contractor 
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SECTION VI :  
All the ‘technical specifications’ refers to the general specification for CIVIL / electrical 

works issued by the CPWD, Government of India. However some guiding technical 

specifications are described below. But the CPWD specifications will be given preference 

any other specification(s)( NON SOR RATES) 
PART I  

TECHNICAL SPECIFICATION FOR INTERIOR WORKS 

 

GENERAL  
This specification is for work to be done, item to be supplied and materials to be used in the works as 
shown and defined on the drawings and described herein, all under the supervision and to the satisfaction 
of the Consultants.  
The workmanship is to be the best available and of a high standard, use must be made of special 
tradesmen in all aspects of the work and allowance must be made in the rates for so doing.  
The material and items to be provided by the Contractor shall be approved by the Consultants in  
accordance with any samples which will be submitted for approval by Contractor and generally in  
accordance with the Specifications of Indian Standards. Also if products are specified in the  
Specifications and /or bill of Quantities with brand, trade name or catalogue reference, the Contractor 

will be required to obtain the approval of the Consultants before using alternative brands.  The 

Contractor shall produce all invoices, Vouchers or receipts for any material if called upon to do so by 

the Consultants.      

Samples of all materials are to be submitted to the Consultants for approval before the Contractor 

orders or deliver the materials at site. Samples together with their packing are to be provided  free of 

charge by the Contractor and should any materials be rejected, they will be removed from the site at the 

Contractor’s expense.   All samples will be retained by the Client/Consultants for comparison with 

materials which will be delivered at the site. Also, the  Contractor will be required to submit specimen 

finishes of colours, fabrics etc. for the approval of the Consultants  before proceeding with the work. The 

Contractor shall be responsible  for providing and maintaining and boxing  required for the protection  
of dresses of finished work if left unprotected. He is also to clean out all shelvings, out ends and other 
waste from all parts of the works before in-fillings are done.  
Templates, boxes and moulds shall be accurately set out and rigidly constructed so as to remain accurate 
during the time they are in use  
All unexposed surface of timber e.g. false ceiling, backing fillets, backs of door frames, cupboard 
framing, grounds, etc, are to be treated with two coats of approved timber preservative before fixing or 
converging.  
Only first class workmanship will be accepted. The contractor shall maintain uniform quality and 
consistency in workmanship throughout.  
Any discrepancy in the specifications mentioned herewith and in the schedule of quantities and the 
drawings must be brought to the Architects notice immediately.  
2. Joinery :  
2.1.1 Joinery is to prepared immediately after the placing of the Contract framed up, bonded and waged 

up. Any portions that are warped or found with other defects are to be replaced before wedging up. The 

whole of the work is to be framed and finished in a workman-like manner in accordance with the detailed 

drawings wrought and where ever required, fitted with all necessary metal ties, straps, belts, screws, glue 

etc. Running beaded joints are to be cross-tongued. Joiners work generally to be finished with fine sand / 

glass paper.  
2.1.2 Joints : All joints shall be standard mortise and tenon, dowel, dovetail, and cross halved. Nailed or 
glued butt joints will not be permitted. Screws, nails etc. will be standard iron or wire of oxidized nettle 
fold tendons should fit the mortises exactly.  
2.3 Nailed or glued butt joints will not be permitted, except exceptional cases with approval of 
Consultants.  
Where screws shown on a finished surface, those will be sunk and the whole plugged with a MDF board/ 
plug of the same MDF board/ matching wood and grain of the finished surfaces will be neatly punched 
and the hole filled with MDF board filler to match the colour.  
Should joints in joiner’s work open, or other defects arise within the period stated for defect liability inch 

contract and the clause thereof be deemed by the Consultants to be due to such defective joinery shall be 

taken down, and refilled, redecorated and/or replaced if necessary and any work disturbed shall be made 

good at the Contractor’s expense. 
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Nails, spikes and bolts shall be of lengths and weights approved by the Consultants. Nails shall comply 

with IS 1959-60 or equivalent approved quantity sample. Brass headed nails are to comply with B.S. 

1210. Wire staples shall comply with B.S.1494 or equivalent 

The contact surface of dowels tenons, wedges et c; shall be glued with an approved adhesive.  
Where glued, joinery and carpentry work is likely to come into contact with moisture, the glue shall be 

waterproof. 

HARDWARE & METALS :  
The hardware throughout shall be of approved manufacture or supplier well made and equal to in every 
respect to the samples to be deposited with the Consultants. The Contractor may be required to produce 
and provide samples from many different source before the Client/Consultants taken decision and he 
should allow his rates for doing so.  
Fittings generally shall be brass oxidized, unless otherwise specified and shall be suitable for their 
intended purpose. In any case, it will have to be approved by client and Consultants before the Contractor 
procures it at site of work.  
Screws are to match the finish of the article to be fixed, and to be round or flat headed or counter sunk as 
required.  
The Contractor should cover up and protect the brass and bronze surfaces with a thick grease or other 

suitable protective material, renew as necessary and subsequently clean off away on connection. 

Aluminum and stainless steel shall be approved manufacture and suitable for its particular 

application. Generally, the surface of aluminum shall have an anodized finish and both shall comply 

with samples approved by the Consultants. All stainless steel sheets shall be 304 s.s. Japan or 

equivalent with gauge as specified but not thinner than 16 G.  
All steel, brass, bronze, aluminum and stainless steel articles shall be subjected to a reasonable test 
for strength, if so, required by the Client/Consultants at the Contractor’s expense.  
All brazing and welds are to be executed in a clean and smooth manner rubbed down and left in the 
flattest and tidiest way , particularly where exposed.  
Chromium plating shall be in accordance with relevant I.S. Standard or as per approved specification for 
normal outdoor conditions and shall be on a base material of copper or brass. 
GLAZING  
All glass to be approved manufacturer complying with IS-3548-1996 as per approved specification for 
normal outdoor conditions and shall be on a base material of copper or brass or as specified in the 
schedule of guarantee.  
Polished plate glass shall be “glazing glass” (G.G) quality and that for mirrors shall be “silvering” 
quality (S.G.) conforming to IS 3438-1965 or as per approved sample and quality.  
The compound for glazing to metal is to be a special non hardening compound manufactured for 
the purpose and of a brand and quality approved by the Client/Consultants.  
While cutting glass, proper allowance be made for expansion. Each square of glazing to be in one whole 
sheet. On completion of work clean, all glass inside and cut, replace all cracked scratched and broken 
panes and leave in good condition.  
5.0 PAINT AND POLISHERS :  
5.1 All material required for the works shall be of specified and approved manufacturer, delivered to the  
site in the manufacturer’s containers with the seals etc., unbroken and clearly marked with the 

manufacturer’s nameor trade marks with a description of the contents and colour. All 

Materials are to be stored on the site of the work.     

Spray painting with approved machines will be permitted only if written approval has been obtained 

from the Client/Consultants prior to painting.  No spraying will be permitted in the case of  coats not 

where  the soiling of adjacent  surface is likely to Occur. The nozzle and pressure to be so operated as 

to give an even coating through to the satisfaction of the Client Consultants. The  used for spraying is  
to comply paint generally with the specification concerned and is to be specially prepared by the 
manufacturer for spraying. Thinning of paint made for brushing will not be allowed.  
Wood preservative shall be So lignum or other equal and approved impregnating wood preservative and 
all concealed MDF board work shall be treated with wood preservative.  
All brushes tools, pots, kettles etc. used in carrying out the work shall be clean and free from foreign 
matter and are to be thoroughly cleaned out before being used with a different type or before applying the 
primary coat.  
All iron or steel surfaces be thoroughly scraped and rubbed with wire brushes and shall be entirely free 
from rust, mill scale etc. before applying the primary coat.  
Surfaces of new MDF board/ plywood work to be painted are to be rubbed down, cleaned to the approval 
of the Consultants. 
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Surfaces of previously painted woodwork which are to be painted are to be cleaned down with soap and 

water, detergent solution or approved solvent to remove dirt, grease, etc.. Whilst wet the surface shall be 

flattened down with suitable abrasive and then rinsed down and allowed to dry. Minor areas of defective 

paint shall be removed by scraping back to a firm edge and the exposed surface touched in with a primer 

and stopped with putty. Where MDF board work has been previously painted or polished and is to be 

newly polished or painted, scrapping, burning off or rubbing down is to be done to a firm edge and the 

base surface is to be touched in with primer & stopped with a suitable putty.  
Surfaces of previously painted metal which is to be painted shall be cleaned down and flattened down as 

described in 5.7 above. Any rust and loose scale shall be removed completely by chipping, scraping, wire 

brushing, or rubbing with abrasive paper to the bare metal and touched in with primer as described. 
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SECTION VI : PART II - A - TECHNICAL SPECIFICATION { 

MISCELLANEOUS } 

 
I.1  -DEMOLITION AND DISMANTLING 

I.1.1  -General  
-The specification provides for the complete removal of the existing structure except such portions as 

may be required for, permitted to be left in place as shown on the drawing or as directed by the Engineer 

clearing the site, sorting out useful materials and stacking them neatly within a lead of 100 m. 
 

I.1.2 -Preliminaries  
-If necessary and directed by the Engineer the contractor  shall have to erect screens of canvas or 

other suitable materials and/or to water the structure and area to avoid  the nuisance of dust before 

and during dismantling. Care shall be taken to see that dismantling is done in such sequence and 

manner as to prevent all avoidable damage to usable materials and any damage to nearby property  

or injury to life.  In case of structures  which  are  to  be  removed  for re-election all members shall 

be properly match-marked With paint. The pins, nuts, plates, structural steel members, timbers, etc. 

Shall be similarly marked for identification of their position in the entire assembly.  All   machined 

Surfaces, pin holes, pins etc shall be coated with grease. An inventory of all possible serviceable 

materials shall be  kept on record and signature of the contractor obtained  in token of his acceptance. 

Any doubt or non-agreement  with the same shall be reported  by  the contractor before starting the 

removal.   Portions required to be kept intact shall be clearly marked Before starting dismantling. The 

contractor shall be responsible for the construction and maintenance of adequate barriers, 

watchmen and/or lights at  the  ends of portions of the  road, closed by construction  and provide 
necessary diversion to the satisfaction of the Engineer at his (Contractor's) cost.       

I.1.3  -Dismantling and removal                       

-The structure shall be dismantled carefully  and the materials removed without causing damage 

to the serviceable  materials  to be salvaged, the part of the structure to be retained and any properties 

or structures nearby. Any avoidable damage to articles to be salvaged and part of the structure to be 
retained and, any damage to nearby property or structure shall be made good by the contractor  

without extra claims. The contractor shall be responsible for any injury to the workers or the public. 

Where existing building is to be extended or otherwise incorporated  in the new work, only such 
part or parts of the existing structure shall be removed as are necessary to provide a proper 
connection to the new.  The connecting edges shall  be cut, chipped and trimmed to the required  

lines and grades without weakening or damaging the part of the structure to be retained. Gas 

cutting, if required, may be resorted to with the written permission of the Engineer. In such a case 
gas cutting shall be carried out as directed and specified by the Engineer. All gas cutting operations 

shall be finished before the new construction is commenced. Equipment or methods which might 

damage members,  portions of the structure to be preserved or adjacent construction or structure shall 

not be used. If  sewers or drains are removed or disturbed, the contractor shall at once remove 

the foul matter. If sewers  or drains have to be temporarily removed,  the contractor shall provide 

temporary passage for the flow and re-do the sewer or drain without extra claims.        

I.1.4 -Disposal                             
-All  the  materials  obtained from the removal of the structure shall be the property of employer 

and useful materials shall be stacked neatly in such a manner as to avoid deterioration and in places 

directed by the Engineers  within a lead of 100m. Different categories of materials shall be stacked 

separately. Unless  otherwise provided, excavated materials shall be used in backfilling excavation  

made in removing the structure, in constructing embankment or otherwise disposed of as directed 

within 100m free of  cost. Non-useful materials shall be wasted by the contractor without causing any 

damage or inconvenience.                         

I.1.5 -Final Clearance                           
-All rubbish shall be cleared off the site and the ground left clean and clear. Any damage caused  

during the operation shall be made good. 
I.1.6 -Responsibilities  

-The contractor shall be responsible for:  
i -Maintaining a register of the salvaged materials.  
ii -Keeping intact the portion not to be removed.  
iii -Avoidable damage to serviceable articles to be salvaged during dismantling, conveyance and 
stacking.  
iv -Stacking  neatly  and  safe  custody  of  the  salvaged  materials  till  handing 

over to the employer. 
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v -Disposal of unserviceable materials and its consequences.  
vi -Damages to nearby property and injury to workers and public due to his operations.  
I.1.7 -Item to include 
1 -All labor, materials, use of equipment, tools and plant required for completing the job satisfactorily. 2 -  
Erecting and removing screens and watering when necessary and directed. 

3 -Marking the structure suitably. 
4 -Opening register of salvaged materials.  
5 -Providing adequate barricades, signs, lights etc.  
6 -Removal of the structures.  
7 -Diverting the existing drains, road, etc. temporarily and redoing the same. 8 
-Stacking serviceable materials.  
9 -Wasting unserviceable materials. 
10 -Clearing site on completion.  
11 -Compensation for damaged properties or injuries to persons.  
I.2 -GLAZE WORK 
I.2.1 -General  

-The specification covers glaze work including the type of glasses, putty, method of fixing the  
glass in wooden or steel frames, partitions etc. 
I.2.2 -Glass  

-All glasses shall be of the best quality, free from specks, bubble smokes, veins, air holes, blisters and 

Other defects. The kind of glass shall be as mentioned  in  the  item  and  or  as shown in  the detailed 

drawings. The thickness of glass panes shall be uniform. 
I.2.3 -Workmanship  

-All glasses shall be cut accurately to fit easily in to the rebates and to be well puttied and as directed. 
Glazier's putty shall be made of pure whiting and raw linseed oil and to be used fresh except to metal 
windows and doors where metal beading hardening agent like litharge shall be used. 
I.2.4  -Items to include  
i -Providing and fixing the type of glass as specified including cutting and waste. ii 
- Cleaning the glazed work.  
iii -Repairing of any work damaged during glazing. 
iv -All labor, material, scaffolding and equipments required to carry out the item.  
I.3 -STONEWARE PIPES  
I.3.1  -General  

-Stoneware pipes shall be of best quality stoneware free from air blows, fire blisters, cracks and other 
imperfections and the surface external and internal shall be smooth and perfectly glazed. Thickness of the 
pipes shall be uniform throughout. 
I.3.2 -Socket  

-The depth of socket should not be less than 1.1/2 inches for all pipes under 9 inches in diameter, 2 
inches for 9 inch and 12 inch pipes and 2.1/2 inches for all sizes over 12 inches. The internal diameter of 
the socket should be sufficiently large to allow a joint of 1/4 inch all around the outside of the pipe 
intended to enter it, so that a caulking of tarred gasket may be inserted.  
I.4 -WOODEN PLANKS 

I.4.1 -General  
-Wooden planks should be of best teak wood boards thoroughly seasoned and of the greatest 

length procurable. Planks should be 32mm thick and from 100mm to 150mm in width. I.4.2 -

Workmanship  
-All planks should be tongued and grooved or tongued and ploughed as specified and directed. The 

planks should be jammed together, as they are being laid by flooring cramps. No gaps and cracks should 

be present. All wood work should be coated with two coats of bitumen paint over a coat of wood primer. 
 

I.5 -FALSE CEILING  
I.5.1 -False ceiling should be either with 4mm thick AC. sheets 12mm  thick thermo Cole or 16 

gauge aluminum sheets or 12  thick Nova teak perforated sheet as per specification and/or  as  per 

Detailed drawing. Materials should be uniform and free from cracks.    
I.5.2  -Workmanship        

-False ceiling material should be clipped with pins in block  grid Pattern. Frame work should be of 

aluminum tee  sections  of specified size.  All M.S. Suspenders of specified size should be painted 

with one coat of approved oil paint.  Openings  should be  provided  in  the  false ceiling or lighting 

fixtures with aluminum frames as   per detailed Drawing. Opening should also be provided with 

teakwood frames for air conditioning ducts. All joints Should be sealed to ensure no leakages.  
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SECTION VI : PART II 

 
TECHNICAL SPECIFICATION 

 
{ P LAIN & REINFORCED CONCRETE } 

 

 

-GENERAL SCOPE : 
 

-This specification deals with cement concrete, plain or reinforced, for general use, and covers 

the requirements for concrete materials, their storage, handling, grading, mix design, strength and 

quality requirements, pouring at all levels, protection, curing, finishing and other misc. work. The 

Contractor shall furnish all labor, materials and equipments, and plan and finish all structural 

concrete and miscellaneous items complete as indicated in the drawings. The provision of IS:456-

2000 shall be complied with unless permitted otherwise by engineer in charge in writing. For liquid 

retaining structures the relevant clauses of IS:3370 shall be complied with. 
 

- MATERIALS : 
 

- Water : 
 

-Water, fit for drinking is fit for concreting. Before commencing the trial mix design, and in course of 

the work whenever the source of water changes, or whenever there is in the opinion of the Engineer 

Reason to suspect a change in water quality, the contractor shall get the water to be used for mixing, 

tested in an approved laboratory. The water in general shall comply with the following requirements: -

Water to be used for mixing and curing concrete shall be clean, fresh and free from organic or 

inorganic matter in solution or suspension in such amount as may impair the strength or durability of 

concrete or steel. Water which is potable is normally considered satisfactory for concrete mixing. Sea 
 

water or water from excavations shall not be used. In case of doubt suitable checks shall be made 

using distilled water as the basis for comparison. 
 

-Where water can be shown to contain an excess of acid, alkali, sugar or salts, the Engineer may 
 

refuse to permit its use. As a guide the following concentrations represent the maximum 

permissible values : 
 

-  To neutralize 200 ml sample of water, using phenolphthalein as an indicator, it should not 
 

require more than 2 ml of 0.1 Normal NaOH. The details of test shall be as given in Part 13 of 
 

IS:3025. 
 

To neutralize 200 ml sample of water, using methyl orange as an indicator; it should not require 
 

more than 10 ml of 0.1 HCL, the details of test shall be as given in Part 19 of IS:3025. 
 

Percentage of solids when tested in accordance with IS: 3025 shall not exceed the

 following : 
 

MAXIMUM PERMISSIBLE LIMITS OF SOLIDS 
 

SOLIDS-LIMIT 
 

Organic -200 mg/l 
 

Inorganic -3000 mg/l 
 

Soleplate (as SO4) -500 mg/l 
 

Chlorides (as CL) -1000 mg/l 
 

Suspended matter -2000 mg/l 
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The pH value of water shall be between 6-10. 
 

- Cement: 
 

-The cement shall be ordinary Portland cement with 7 days strength not less than 220 kg/cm2 and 28 

days strength of 430 Kegs/cm2 { M43 GRADE } unless otherwise specified, conforming to IS 8112-1989. 

It shall be delivered at site in sealed bags or cement tankers marked with manufacturer's name 
 

and trade brand. The concrete mix proportions shall be used on the weight of cement bags as delivered 

at the Mixer and not on their theoretical weight. The contractor should allow in his rates for losses in 
 

weight of cement bags in transit and handling. Fly ash conforming to Grade 1 of IS:3812 may be 

used as part replacement of ordinary Portland cement provided uniform blending of cement is 

ensured. In general following types of cements may be used on works if required. CEMENT TYPE-

CONFORMING TO: 
 

M43 GRADE OPC-IS: 8112 
 

M53 GRADE OPC-IS: 12269 
 

PORTLAND SLAG CEMENT-IS: 455 
 

PORTLAND POZZOLANA CEMENT-IS: 1489 
 

SULPHATE RESISTING CEMENT-IS: 12330 
 

 

-Storage : 
 

-The contractor shall follow accepted good practice in handling and storing cement. Cement may be 

stored on site in moisture proof bulk containers which shall be equipped with venting arrangements. 

Cement delivered in bags shall be stored off the ground by at least 15 cm in dry, well ventilated, 
 

Weather-proof/water proof sheds, arranged in separate consignments as received from the 

manufacturer so that consumption of cement is ensured in the order of receipt. i.e. "First in First out" { 

FIFO } Rule. The stacks of cement shall be such that there is easy access for proper inspection and 

identification. The bags shall be piled not more than 15 bags per pile. Each stock of cement shall be 

covered with 
 

Tarpaulin or thick polyethylene sheets. Cement bags in storage for more than 3 months shall be 

retested before use. 
 

-Testing : 
 

-Tests shall be carried out on cement delivered to the site for fineness, initial and final setting time 
 

and compressive strength (IS 4031) and the results should be approved by the Engineer before use. 

Samples shall be taken immediately on receipt of cement at site. Engineer may specify other forms 

of sampling and tests, if in his opinion the cement is of doubtful quality. The cost of such 

additional tests shall be borne by the Contractor, if cement is supplied by him. 
 

-FINE AGGREGATES (SAND) :-Fine aggregate except as noted above, and for other than light weight 

concrete shall consist of natural or crushed sand conforming to IS:383. The sand shall be chemically inert, 

clean, sharp, hard, strong and durable and shall be free from dust, vegetable substances, adherent coating, 

clay, alkali, 
 
 
organic matter, mica, salt or other deleterious substances, which can be injurious to the setting qualities, 

strength & durability of concrete. Fine aggregates shall be chemically inert. Beach sand shall 
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not be used. Machine made sand will be acceptable, provided the constituent rock / gravel composition 

 
shall be sound/hard, dense, non organic, uncoated and durable against weathering and approved by 

 
Engineer. Sand shall be prepared for use by screening & washing to remove all objectionable foreign 

matter while separating the sand grains to the required size fractions. Washing shall be done at least one 

day before using it in concrete. The percentage limits of impurities in Fine Aggregate shall not exceed 

the limits given in IS:383-1970. Silt % in fine aggregates shall not exceed 5%. Unless otherwise directed 

or approved, the grading of fine aggregate shall be within the limits indicated in IS:383-1970. 

The sand shall have a fineness modulus neither less than 2.2 nor more than 3.2 (the fineness modulus is  

determined by sum, divided by 100, of the cumulative percentage mass which is retained on each of the 

following sieve.  

4.75 mm -1.18 mm -600 micron -300 micron -150 micron 
 

 

Fly ash conforming to Grade 1 of IS:3812 may be used as part replacement of fine aggregates 

provided uniform blending of fly ash is ensured. 
 

-COARSE AGGREGATES: 
 

-Coarse aggregate for concrete, except as noted above and for other than light weight concrete shall 

conform to IS:383-1970. This shall consist of natural or crushed stone and gravel, and shall be clean, 

free from elongated, flaky or laminated pieces, adhering coatings, clay lumps, coal residue, clinkers, 
 

slag, alkali, mica, organic matter or other deleterious matter. The specific gravity of aggregates shall 
 

not be less than 2.6. The aggregates retained on 4.75 mm ARE sieve shall be termed as course 
 

Aggregates. Coarse aggregates shall be chemically inert. Coarse aggregate shall be either in single size 
 

or graded. In both cases, though grading shall be within the limits specified in table 1 of IS:383-1970. 

The nominal maximum size of coarse aggregate should be as large as possible within the limits 

specified but in no case greater than   1/4 th of the minimum thickness of member, provided that the 

concrete can be placed without difficulty so as surround all reinforcement thoroughly & fill the corners 
 

of the form. For most work 20 mm aggregate is suitable. For heavily reinforced concrete members as 

in the case of ribs of main beams, the nominal maximum size of aggregate should usually be restricted 

to 5 mm less than the minimum clear distance between the main bars or 5 mm less than the minimum 

cover to the reinforcement whichever is smaller. Sampling & testing of aggregates shall be as per 

IS:516 & IS:2386 (Part 1 to 8). The contractor shall follow accepted good practice for the storage of 
 

aggregates. The aggregates before stacking shall be free from earth & foreign matter. The 

aggregates shall be stacked on clean level ground. 
 

-CONCRETE GRADES: 
 

-GRADES OF CONCRETE 
 

GROUP-GRADE DESIGNATION-F C K {N/MM2} 
 

ORDINARY-M 10-10 
 

-M 15-15 
 

-M 20-20 
 

FCK is characteristic compressive strength of 150 mm concrete cube @ 28 days. 
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-NOMINAL MIX CONCRETE: 

 
-Nominal mix concrete may be used for concrete of M 20 or lower. The following proportion of 

materials can be used on weight basis. 

 
 

 

M 5-1:5:10-1.2 M 

7.5-1:4:8-0.90 M 

10-1:3:6-0.70 M 

15-1:2:4-0.65 M 

20-1:1.5:3-0.60 

 

-MIX DESIGN: 
 

-Concrete Mix Design shall conform to IS: 10262, IS: 383, SP 23 & IS: 456-2000. The contractor 
 

shall be entirely responsible for the design of the concrete mixes. The design is however to be approved 

by the Engineer before commencing any concreting in the works. The contractor shall make trial mixes 

using samples of coarse aggregates; sand, water and cement, typical of those to be used in the laboratory. 

The mix shall be designed to produce the grade of concrete having the required workability 

& the characteristic strength not less than desired grade. The target means strength of concrete mix 
 

should be equal to the characteristic strength + 1.65 x standard deviation. Mix design done earlier not 

prior to one year may be considered adequate for later work, provided there is no change in source & 

the quality of the materials. The standard deviation for each grade of concrete shall be calculated, 
 

separately. The total number of samples required for calculation of standard deviation shall not be less 

than 30. Each sample consists of average of 3 cube tests. The individual variations should not be more 

than ± 15%  of the average. If more, the test results of the sample are invalid. Where sufficient test 

results for a particular grade of concrete are not available, the value of initial standard deviation given 

in the following table may be assumed. As soon as the results of samples are available, actual 

calculated standard deviation shall be used in mix design.  

ASSUMED STANDARD DEVIATION {N/MM2}  

STANDARD DEVIATION-GRADE DESIGNATION  

3.5-M 10   

-M 15   

4.0-M 20   

The values of assumed standard deviation are valid for good concrete quality control at site, in case of 

average quality control the above values of standard deviations shall be increased by 1 N/MM2. In case 

Portland Pozzolana Cement is supplied in place of OPC, no deviation either in rate or Schedule of 
 

Work will be entertained on this account. The mix design should be based on the use of Portland 

Pozzolana Cement. Contractor shall furnish the cement content assumed for various mixes for approval 

by the engineer within one (1) week after award of contract. In all cases the contractor shall 

make trial cubes from each consignment of cement and test the same before actually using in the work. 
 

Whenever there is a significant change in the quality of any of the ingredients of concrete, the Engineer 
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may at his discretion order the carrying out of fresh trial mixes. All costs for trial mixes and tests shall be 

to the Contractor's account and held to be included in the contract rates. When the proportions of a 

concrete mix have been approved by the Engineer, the Contractor shall not vary the quality or source of 

the materials or the mix without the written approval of the Engineer. If the water quantity has to be 

increased in special cases, cement also is increased proportionately to keep the ratio of water to cement 

same as adopted in trial mix design for each grade of concrete. No extra payment for the additional 

cement will be made. To keep the water-cement ratio to the designed value, allowance shall be made for 

the moisture contents in both fine and coarse aggregates and determination of the same shall be made as 

frequently as directed by the Engineer-in-Charge. The determination of moisture contents shall be 

according to IS:2386 (Part 3). Contractor shall exert proper quality control at the various stages of 

concrete production and placement, as frequently as the 
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SECTION VI : 

 
TECHNICAL SPECIFICATION {MASONRY WORK} 

 
-D.1 -BURNT BRICK MASONRY FIRST CLASS IN LIME/CEMENT MORTAR 

 
-D.1.1 -Materials: Bricks shall be first class, of uniform size, shape and color conforming to IS:1077 and 

must be well burnt so as to give a clear ringing sound when struck. They shall be clean, whole and free 

from flaws, cracks, stones or lumps of any kind, especially lime. They shall have sharp edges and angles 

and even surfaces and shall be round and hard to resist compression. They shall be from a source to be 

approved by the Engineer. No brick after immersion in water for 24 hours shall absorb water more than 

15 percent of its weight. The bricks shall be homogenous in texture and shall not show any signs of 

efflorescence. First class bricks shall have a minimum compressive strength of 35 kg/cm2. Bricks having 

crushing strength less than 25 kg/ sq cm will not be accepted. 
 

- -Cement Mortar 
 

- -Cement and sand shall be mixed in specified proportions, sand being measured in measuring boxes. 

The proportions will be by volume on the basis of 50 kg. bag of cement being equal to 35 liters (about 
 

1.2 CFT). The mortar may be hand mixed or machine mixed. The mortar so prepared shall be used within 

30 minutes. Only such quantity of mortar shall be prepared as can be used within 30 minutes. The mortar 

remaining unused after that period or mortar which has partially hardened or other-wise damaged shall 

not be re-tampered or remixed. It shall be destroyed or thrown away. 
 

-D.2 -CONSTRUCTION DETAILS 
 

- -Soaking - All bricks shall be immersed in water for two hours before being put in to the work so that 

they will be saturated and will not absorb water from the mortar. The surfaces should be just moist but 

not too wet at the time of laying. 
 

- -Bats - No bats or cut bricks shall be used in the work unless absolutely necessary around irregular 

openings or for adjusting the dimensions of different courses and foreclosures. 
 

- -Laying - The bricks shall be laid in mortar to line level and shapes on the plans, slightly pressed, 

thoroughly bedded in mortar and all joints shall be properly flushed and packed with mortar so that they 

will be completely filled with mortar and no hollows left anywhere. All courses shall be laid truly 

horizontal and all vertical made truly vertical. Vertical joints in one course and the next below shall be 

staggered. Fixtures, plugs, frames, etc. if any, shall be built in at places shown in the plans while laying 

the course only and not later by removal of bricks already laid. 
 

- -Joints - Joints shall not exceed 10mm (about 3/8") in thickness and this thickness shall be uniform 

throughout. The joints shall be raked out not less than 10mm (about3/8") deep when the mortar is green 

where pointing plaster is to be done. Otherwise joints shall be struck flush with the face at the time of 

laying. 
 

- -Uniform raising - Brickwork shall be carried out regularly in all cases where the nature of work will 

admit, not leaving any part 60 mm (about 2 ft.) lower than another, but where building at different levels 

is necessary, the brickwork shall be stopped so as to give later a uniform level and effectual bond. 

 

-D.2.1 -Scaffolding 
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- -The contractor shall take all measures to ensure the safety of the work and working people. Proper 

scaffolding shall be provided to allow easy approach to every part of the work. 

-D.2.2 -Watering 
 

- -The brick work shall continuously be kept well watered for 10 days after laying. Brick work when laid 

shall be initially protected against hot sun if necessary by wet sacking or straw of similar absorbent 

material. At no time during the curing period shall the mortar be allowed to dry. 
 

-D.2.3 -Final finish 
 

- -If the brick work is not be plastered, the face, after pointing is properly cured, shall be washed down 

and all stains and adhering mortar lumps removed. Put long holes, etc. shall be solidly filled in the 

interior with cement concrete 1:4:8 and the face with bricks to match adjoining work. 
 

-D.2.4 -Bad work - Should be mortar perishes i.e. become dry or powdery through neglect of watering or 

masonry be hollow or the work not done according to plan and specification, the work shall be pulled 

down and rebuilt at contractor's expense. 
 

-D.2.5 -Item to include - (a) All labor, materials, scaffolding use of tools, equipment curing and other 

items incidental to the satisfactory completion of brick masonry. 
 

-D.2.6 -Measurement and payment - The contract rate shall be for a unit of one M3 of brick masonry 

fully completed, battered, tapered and curved portions shall be measured net. Dimensions shall be 

measured and quantity of individual items worked out correct to two places of decimals of a meter and a 

M3 respective. No deduction shall be made for (1) end of dissimilar materials like girders, beams, lintels, 

rafters etc. up to 1000sq.cm. (about 1 sqft) in section and (2) opening up to 0.1 M2 . (about 1 sqft) in face 

area. When the brick work is to be plastered, measurements will be exclusive of plaster. Half bricks wall 

shall be measured in M2. 
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TECHNICAL SPECIFICATION 

{PLASTERING & POINTING } 
 

-E.1 -Plastering 
 

- -Plastering concrete, stone, or brick masonry surface in cement mortar of specified proportion 

and specified thickness including scaffolding, curing etc. complete as directed. 
 

-E.1.1 -Materials - Cement Mortar - Cement mortar shall have the proportion of cement to sand as 

mentioned in the drawings or in the schedule of quantities.  

-E.1.2 -Scaffolding - shall be as per D.2.1. E.1.3 Preparatory work - All joints in the face work that 

are to be plastered shall be raked out to depth equal to not less than the width of the joints or as 

directed, when the mortar in the joints is still green. All direct, soot, oil, paint or any other material that 

Might interfere with satisfactory bond shall be removed. The surface to be plastered shall be scrubbed 

with fresh water and kept wet for 6 hours prior to plastering.  
 

-E.1.4 -Plastering - Long straight edges shall be freely used to ensure a perfectly plain and even 

surface. All corners must be finished to their true angle or rounded as directed. 
 

-E.1.5 - 
 

-a- Plaster in one coat - Plaster shall be laid on with some what more than the required thickness and 
 

pressed and leveled with a flat wooden rule or float to required thickness. The average finished 
 

thickness of plaster shall be rubbed smooth after floating it with a thick coat of pure Portland 

cement slurry while the base coatis still fresh. If NEERU finish is specified, floating with neat 

cement will not be required. 
 

-b- Cement plaster in two coats - When plaster is to be laid in two coats, the average thickness of first 
 

coat of plaster is generally 10mm (about 1/2") on brick work and20mm (about 3/4") on rubble 
 

masonry. The first coat is applied as per E.1.5a but the surface is not floated or polished but roughened 
 

to give a key to the second coat of plaster. Before the first coat hardens, it shall be combed in wavy 
 

lines about 12mm (about 1/2") apart and3mm (about 1/8") deep. The first coat shall be kept damp for at 

least 2 days immediately following its applications. It shall then be allowed to become thoroughly dry. 

Before starting to apply the second coat, the surface of the first coat shall be damped evenly. The 

finishing coat shall be of such thickness as to make the total average finished thickness equal to the 

required plaster thickness as per item. The finished surface shall be true and even and present a uniform 
 

texture throughout and all joining marks shall be eliminated. 
 

-E.1.6 -Watering and Curing - All plaster work shall be kept damp continuously for a period of 10 
 

days. 
 

-E.1.7-Bad work - should the mortar of the plaster perish through neglect of watering or for any 
 

other default and if the work is not done as specified above, the plaster shall be removed and redone at 
 

the Contractor's expense. 
 

-E.1.8 -Item to include - Erecting, dismantling and removing the scaffolding, all labor materials 

and equipment incidental to complete the plastering dewatering if necessary, raking out joints, 

cleaning, wetting, providing mortar, toweling and watering. 
 

-E.1.9 -Mode of Measurement and Payment - The contract rate shall be per square meter of 
 

plastering of specified thickness. All work shall be measured in square meter. Dimensions shall be 
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measured and quantity worked out correct up to two places of decimals in meter and square meter 

 
respectively. For further mode of measurement of plaster, refer Addendum-I. 

 
-E.2  -Cement Pointing 

 
- -Cement pointing with mortar of specified proportion to stone masonry or brickwork 

including raking out joints, watering etc. complete. 
 

-E.2.1 -Materials - Mortar for pointing shall be of the specified mix and be as per specification No. 
 

E.1.1. 
 

-E.2.2 -Scaffolding - Scaffolding to be as per specification No. D.2.1. For mode of measurement, 
 

refer Clause under "Plaster". 
 

-E.2.3  -Construction details 
 

-a- The joints in the masonry shall be raked out to a depth not less than the width of the joint or as 
 

Directed, when the mortar is green. The joints are to be brushed clean of dust and loose particles 

with a stiff brush. The area shall then be washed and the joints thoroughly wetted before pointing 

is commenced. 
 

-b- The raked out joints shall be filled with mortar of the specified mix and required consistency and 

well pressed and rubbed smooth 

And pointing shall be done as specified on the 

drawing.  

-E.2.4  -Water - The pointed face shall be kept continuously wet for 10 days after initial set.  

-E.2.5  -Bad work - should the mortar perish or deteriorate through neglect of watering or any other 

default and if the work is not done neatly and as specified above, the pointing shall be removed and 

redone at the expense of the contractor.  

-E.2.6 -Items to include - Cement pointing shall include erecting and removal of scaffolding, all 

labor materials and equipment incidental to complete the pointing, dewatering if necessary, raking out 

joints, cleaning, wetting, filling with mortar, toweling, pointing and watering.  
 

-E.2.7 -Measurement and Payment - The contract rate shall be for a unit of one square meter 
of cement pointing. The dimensions of individual measurement shall be correct up to a 
centimeter and quantity calculated correct to two places of decimals of a square meter. 
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TECHNICAL SPECIFICATION  
{STRUCTURAL & TUBULAR STEEL} 

 
L.1 GENERAL 

 
This specification covers the supply, fabrication, transportation to site & erection of  
structural steel work & tubular structures for the structures consisting of columns, beams, trusses, 

bracings, runners, gantry girders, monorail lifting beams, rails, anchor bolts, brackets, hangers, 
gussets, staircases, ladders, hand railings, chequered plates, M.S. gratings etc. 

 
Structural Steel Work & Tubular Structures: 

 
Structural steel work shall be in accordance with IS: 

 
800, IS: 

 
806 unless 

 
Specifically  

Mentioned otherwise in the specification. 
 

SCOPE: 
 

The supply, fabrication and erection of the structural and tubular steel structure consists of 

accomplishing of all jobs herein enumerated including furnishing nuts, oxygen and  
acetylene gases, oil for cleaning, supply of supervisory personnel for fabrication, erection work  
including skilled, semi-skilled and unskilled labor force, equipment  for arc welding, gas cutting etc.  
and all types of erection tools and appliances such as lifting tackles,  
cranes, derricks, transportation equipment & other materials & equipment adjunct to the work 
of such quantity and quality as specified to execute the work according to the drawings, 
specifications, relevant codes etc. in an expeditious and workman-like manner. X-Ray and 
Radiography testing of structural steel is not envisaged. 

 
L.2 Materials 

 
All structural and tubular steel shall conform to IS 2062 grade A and IS 1161 YST-24 
respectively. The use of equivalent or higher grade materials will be considered in very special 

cases, subject to prior approval in writing. Mild steel nuts and bolts shall be made from steel of 
round bar quality and not from rivet bars. All bolts and nuts shall be made in accordance with 

relevant IS specification and unless shown or specified otherwise are to be hexagonal. Maker's 

Test certificate shall be made available to the Engineer's representative when called for. Welding 
electrodes shall conform to IS: 814 and IS:815.Washers shall be made of steel to IS:2062 tapered 

and square or plain and round, to suit the section. 
 

L.3 Deleted. 
 

 

L.4 Fabrication and Workmanship 
 

Fabrication shall be in accordance with IS:800, IS:816 and IS: 806. All smithy work shall be 

clean and sound and the metal shall not be burnt or injured in any way. 
 

Flattened Ends: 
 

In tubular construction, the ends of the tube may be flattened or otherwise formed to provide for 
welded or bolted connections, provided that the methods adopted for such flattening do not injure 
the material. The change of the section shall be gradual. 

 
Sealing of Tubes: 

 
When the end of a tube is not automatically sealed by virtue of its connections by welding to 
another member, the end shall be properly and completely sealed. Before sealing, the inside of 
the tube should be dry and free from loose scale. No drifting shall be allowed except for 
bringing together several parts forming a member but the drifts must not be driven with such 
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force as to disturb or damage the metal about the holes. All nuts are to fit tight and washers shall 

be used where necessary. 
 

Particular care must be taken to ensure free expansion and contraction wherever provided for 
in drawings & specifications. The method of fabrication and assembly shall be in accordance 
with the best accepted practice. Unless otherwise specified or noted, all work shall be installed 
and/or erected true to lines and planes with vertical lines plumb & horizontal lines level. 

 
Items embedded in Concrete or Masonry: 

 
Structural steel items such as shear channels, plates and similar installations shall be fabricated 
and installed as shown on the drawings and field measurement shall be taken before embedding in 
concrete/masonry wherever required. 

 
Steel plates: 

 
Steel plate items shall be fabricated of the materials sizes and thickness and installed at 
locations as indicated on the drawings and shall be furnished complete with anchors and 
fastenings. 

 
Marking and Dispatching: 

 
The work shall be dispatched in such portions as may be found convenient for erection or as 
ordered by the Engineer and shall be unloaded and stacked only in the allotted space. All the 
delivered items shall be suitably packed to be protected from any damage during 
transportation and handling. 

 
Painting: 

 
a Primer Coat of painting on steel work: 

 
The whole of steel work except where encased in concrete & excepting edges and adjacent 
surface areas to be field welded before being dispatched from Contractor's shop shall be dry and 
after being thoroughly cleaned free from rust, mill scale dust etc. to the satisfaction of the 
Engineer & shall be given one coat of red oxide zinc chromate paint. Paint shall be applied  
by brush and not by cloth or rags. Surfaces which are to be held in contact by riveting or bolting 
shall be painted before assembly and the parts brought together while still wet. Unless specified 

otherwise, all surfaces inaccessible after riveting or intermittent welding shall be given two coats 

of red oxide zinc chromate paint. The first coat shall be dry and hard before the second coat is 
applied. Galvanized iron or steel work shall not be painted. 

 
b Field Painting 

 
Field painting shall be limited to touching up after erection. After assembly and erection all 
surfaces requiring 'touch up' shall receive a coat of brush applied red oxide zinc chromate paint. 

 
L.5 Erection & Setting up: 

 
Erection shall be started only after permission is obtained from the Employer/ Consultant. The 
contractor shall satisfy himself about the levels, alignment, etc. of the foundation well in advance, 
before starting his erection. Minor chipping etc will be carried out by the contractor  
at his cost. The positioning and leveling of the   frame   work, aligning   and plumbing of the 

stanchions and fixing   every member of the structure shall be in accordance   with  relevant 

drawings. The contractor shall be responsible for the suitability, safety and capability of all plant 

and equipment used for erection. The contractor shall, as contingency of the contract, provide  
all necessary assistance which the Engineer may require for checking the setting out.  
The contractor shall take care to see component parts fit correctly and according to the 

distinguishing match marks. All members must be so formed that they may be accurately 

assembled without being unduly packed, strained or forced into position and when built, shall be 

true and free from any twist, kink, buckle or open joints between component pieces. Failure in this 

respect involves the rejection of the defective members. Greatest accuracy is to be observed to 

facilitate erection at site and all corresponding parts must be made interchangeable. Screwed end of 

the tie rods and anchor bolts or machined surfaces shall be efficiently protected from injury during 

transit. 
 

Welding: 
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a Qualifications for Welders: 

 
All welding operations shall be carried out by skilled welders who shall satisfy the requirements of 
IS:7318 (Part I & Part II). Qualifying test for metal arc welders engaged in welding structure other 
than pipes. 

 
b Electrodes: 

 
Electrodes complying with IS:814. Covered electrodes for metal arc welding of mild steel of 
British Standard 639 "Covered Electrodes for Metal Arc Welding" shall be used. 

 
c Workmanship: 

 
Welding  of mild steel shall be in accordance with  IS:816 'Code  of  Practice for use of  Metal 

welding   under  General Construction  in  Mild  Steel. 'Welders  shall  work  under  constant 

competent supervision in a   properly  organized manner with  quality  welding  sets and with 

suitable electrodes all to the approval of Engineer  and to  his satisfaction. Special  attention 
should be given to a suitable sequence of welding to keep the internal   stresses within 

admissible limits.     
 

Inspection: 
 

The Engineer and his authorized representatives shall have free access at all reasonable times to all 

places where the work is being carried out and shall be provided by the Contractor at the 

contractor's expense with all the necessary facilities and labor for inspection during fabrication and 

erection. The Engineer and his authorized representative shall be at liberty to reject in whole or 

part of any work or material that does not conform to the terms of these specifications, and may 

order the same to be removed, replaced or altered at the expense of the contractor. 

 

Painting of Structural and Tubular steel structure after Erection: 
 

All structural & tubular structures to receive one coat of red oxide zinc chromate before erection 

and two coats of synthetic enamel of approved quality and shade after erection. The job shall be 

carried out in workman-like manner. All corners shall be painted carefully. The painting operation 

shall conform to IS:1477 (Part I & Part II). Before painting, all the loose scales and dust shall be 

removed. The color coat shall be laid evenly, properly with brushes of approved quality and make. 

Each coat of color shall be allowed to dry thoroughly before the next is laid on. No hair marks 

from the brush shall be left on the work. 
 

L.6 Measurement 
 

The rate for structural and tubular steel structure shall allow for use of steel solid sections or built 

up sections out of rolled steel sections as per the designs & details. The rate also includes the 
preparation of fabrication drawings by the contractor for review by the Employer/ Consultant. 

Actual structural steel work going in the job shall be measured and paid for with following points 

considered: 
 

1 No allowance shall be made for rolling margins for rolled sections. 
 

2 No deductions will be made for bolt holes in the members. 
 

3 No extras of any nature shall be paid for welding rods or site bolt connections and bolts & 

nuts. The contractor's rate should include for the above. 
 

4 Weight of steel plates for each thickness shall be  calculated separately on the basis of smallest  
rectangle enclosing the shape provided. No deductions shall be made for skew cuts in rolled steel 
sections. 

 
L.7   GALVANIZING OF STRUCTURAL STEEL:  

General:    

This specification covers the supply of  zinc  and  other  materials,  labor, tools, plant, equipment 

and   everything necessary  to hot dip galvanize the steel structural items in accordance   with 

IS:2629, IS 4736 and IS 4759.   The bolts & nuts shall be galvanized in accordance with IS: 

5358. All  materials after fabrication has  been  completed and accepted, shall be clear of rust, 

loose scales, dirt, oil, grease and other foreign substances, which are likely to interfere with 
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galvanizing process or with the quality and durability of zinc coating. Galvanizing work shall not 

be sublet without prior approval of Owner. Contractor shall furnish sufficient quantity of 

appropriate paint, free of cost, for repairing galvanized surfaces damaged in transit. 
 

Workmanship: 
 

The galvanized surface shall consist of a continuous and uniformly thick coating of zinc, firmly 
adhering to the surface of steel. The finished surface shall be clean and smooth and shall  
be free from defects like discolored patches, bare spots, un-evening of coating, loosely attached 

globules, spiky deposits, blistered surfaces, flaking or peeling off etc. The presence of any of these 

defects noticed on visual or microscopic inspection shall render the material liable for rejection. 

The weight of zinc coating shall be minimum 610 grams/M2 for structural members and 400 

grams/M2 for bolts, nuts, washers etc. The uniformity for coating shall be tested in accordance 

with IS 2633. The minimum numbers of one-minute dips for uniformity test shall be as follows: 

 

Steel shapes and plate : 6             

Bolts, nuts and similar hardware: 4             

All material which has been warped by galvanizing  process shall be straightened by rolling or 

pressing. Material shall  not be hammered or otherwise straightened in a manner that will  injure 

the protective coating. If in the opinion of Owner/Consultant the material has been harmfully 

bent or warped in the process of galvanizing or fabrication,  such defects shall be cause for 

rejection. Finished materials shall be dipped into the solution of dichromate or approved 

equivalent after galvanizing so  as to prevent formation of patches of `white rust' during storage 

or transport.                

Repair of Galvanizing:             

Materials on which galvanizing has been damaged shall be stripped with acid and re- 

galvanized, unless, in  the  opinion of owner/consultant, the damage is local and can 

be repaired by zinc spraying or by applying a coating of galvanizing repair compound, where  

re-galvanizing is required, any member which becomes damaged  after having been dipped 

twice shall be rejected. Contractor shall furnish four copies of all test reports carried  out in 

shop to the owner. The cost of all such test and reports shall be borne by the contractor.   

Payment:                

The weight of actual, completed structure shall  be calculated from the approved drawings for 

different items of work. No allowance in weight will be made for weight of zinc added due to 

galvanizing. Contractor shall submit to  the owner relevant material list containing weight of 

each item. Weight of member made out of standard rolled sections  such as  joists, channels, 

angles,  etc.  shall  be  based on  standard  IS  book  weight,  without  deducting for  
holes, notches, bevel cuts etc. Where a component consists of cut joist or channel, full weight of 
rolled section shall be considered only if more than half the depth of the section is used otherwise 

only half the sectional weight shall be considered for calculation of weight of component. Full 

weight of bolts, nuts, washers, spring washers, step bolts and other accessories shall be taken into 
account in calculating the weight of completed structure. 
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Format of Request of Contractor for issue of virtual completion letter:  
Undertaking by the contractor:  

We hereby certify that we have completed the Civil/Interior/Electrical work as per the 

tender submitted by us and strictly obeying and adhering drawings and specification 

and other conditions / notes for the site.  
We solemnly swear that the information given by us is true to best of our knowledge 
and belief and we have not hide / concealed any fact regarding the work. We are  
Solely responsible for any in fault / misleading /hide of any fact and 
information if found in the future. 

 

Signature of the Contractor 
Seal of the firm  
Date 

 

To,  
The Office In charge, 

 

Date: 

THE ORIENTAL INSURANCE COMPANY LIMITED, Indore 
 

 

Sub: Issue of satisfaction report for virtual completion certificate 
 

Sir;  
We have completed the Civil/Interior/Electrical work as per the tender submitted by us 

and strictly obeying and adhering drawings and specification and other conditions / 

notes. We request you to kindly check at you and by your staff for the completion of 

the work at your end. 
Thanking you. 

 

Seal and signature of the contractor   
Office In charge Report for completion of the work:  

 

Name of the Contractor……………………… 

Work of Civil / Interior / Electrical ………….. 

Date of Start of Work ……………………….. 
Date of Finish of work ……………………..  
Comments of the Branch Manager / authority regarding the work  
…………………………………….……………………………………………………  
……………….……………………………………………………………………….. 

 

 

….  
We state that the above mentioned contractor has virtually completed the work and in 

my opinion the virtual completion certificate can issued to them. The works of defects 
list have been also completed at the site. 

 

Signature of Official  
THE ORIENTAL INSURANCE CO. LTD  
Date : 
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NOTE. BIDDER TO QUOTE THEIR TENDER ON THIS SHEET CAREFULLY. 

THERE MUST BE NO OVERWRITING/ USE OF 

W

+ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



HITENER ETC.  

-------------------------------Financial Bid---------------------- 
 
 
 

TENDER FOR WORKS 
 

I/We do hereby tender for the execution for THE ORIENTAL INSURANCE 

COMPANY LIMITED of the work specified in the underwritten memorandum 

within the time specified in such memorandum at 
 

 

………………………% (in figures) 
 

 

………………………………………… (In WORDS) 
 

percent above/ below the rates of estimates prepared mostly on basis of 

NON SOR (including cost index & service tax) both updated till date and in 

accordance in all respects with the specification, designs, drawings and 

instructions including NIT and with such materials as are provided for, by and in 

all other respects in accordance with such conditions so far as applicable. 

 

MEMORANDUM  

a) General Description: - EXECUTE DIVISIONAL OFFICE IN KHANDWA. 
b) Estimated Cost: - Rs. 16.19 LACS approx. 
c) Earnest Money :- RUPEES ONE LAC SIXTY ONE  THOUSAND ONLY  
d) Security Deposit: 5% of Project cost  
e) Percentage if any to be deducted from running bills for security deposit: 

10% of running bills.  
f) Time allowed for completion of the work from the date of issue of written 

order to commence Six months including rainy season.  
Should this tender be accepted I/We hereby agree to abide by and fulfill all the terms 

and provisions of the said conditions of contract annexed hereto, so for as 

applicable or in default thereof to forfeit and pay to THE ORIENTAL 

INSURANCE COMPANY LIMITED or his successors in office the sums of 

money mentioned, in the said conditions. 
 

 

Signature and Seal of firm of bidder  
Date:  
Place: 
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